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EXECUTIVE SUMMARY

BACKGROUND

The DOE Hanford site near Richland, Washington, stores approximately 53 million gallons of
chemically hazardous and radioactive wastes in 177 underground tanks, 149 single-shell tanks
(SSTs) and 28 double-shell tanks (DSTs). The storage of waste in the SSTs poses greater
environmental risks than storage of wastes in DSTs, which are newer and have a second shell to
mitigate leakage. DOE has removed pumpable liquids from the SSTs to reduce the threat of
leakage during waste storage. However, the 28 DSTs have inadequate capacity to receive all of
the SST wastes. When waste is withdrawn from the DSTs for treatment in the Waste Treatment
Plant and Immobilization Plant (WTP), additional SST wastes will be retrieved and transferred to
DSTs. Until WTP commences radioactive waste operations, the rate of SST retrievals will be
constrained by the availability of DST space. This situation is illustrated in Figure ES-1.

High-Level Waste | Geologic

Disposal
Single-Shell .| Double-Shell . Waste Treatment
' Tanks [~ " "TTTTTTT- Plant
Tanks SST Retrieval Rate Tanks DST Space Constrained

Constrained by Until WTP Commences On-Site
Availability of DST Hot Operations in 2019 or ey Disposal

Space to Receive other available treatment Low-Activity Waste P

SST Wastes capability

Figure ES-1. Until WTP Startup, DST Space Will Constrain SST Retrieval Rate

Most of the Hanford tank wastes resulted from recovery of plutonium for defense purposes from
spent nuclear fuel. The radioactive material content in the Hanford tanks, approximately 195
million curies including fission product daughter radionuclides, makes up only a small
percentage of the tank waste dry mass. Most of the tank waste dry mass consists of chemicals
added to the wastes during reprocessing or other Hanford operations, and for corrosion control.
As a result, DOE has long planned to separate the chemical materials from the radioactive
materials, to the extent practical, in order to minimize the mass of waste it disposes of in a
geological repository. The WTP Pretreatment Facility is designed to produce a high-level waste
(HLW) feed stream that contains over 95 percent of the radioactivity and a LAW feed stream
that contains over 90 percent of the chemical dry waste mass (see Figure ES-2).



On-Site

i i Storage
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Figure ES-2. Simplified Hanford Tank Waste Treatment and Immobilization Flow Diagram

The pretreated HLW feed will be vitrified (incorporated into glass) and stored on-site until
disposed of in geological repository. The pretreated LAW feed will also be immobilized but it
will be disposed of on-site. The LAW fraction that is immobilized by the WTP LAW Facility
will be vitrified. The LAW fraction that is immobilized by a supplemental LAW immobilization
technology could be vitrified or immobilized using alternative processes as discussed in this
report.

The WTP HLW Facility is designed to vitrify all of the pretreated HLW feed over a 23- to
35-year period. Based on the WTP commencing hot (radioactive) operations in 2019, HLW
immobilization would be complete between 2042 and 2054. DOE currently estimates that it will
produce between 10,000 and 14,000 HLW canisters depending upon the effectiveness of its
initiatives to increase waste loading in the glass. At approximately 3.2 metric tons (MT) of glass
per canister, that production translates into approximately 32,000 to 44,800 MT of HLW glass.

DOE has planned, since the inception of the WTP Project in the mid-1990s, to add additional
LAW immobilization capacity. The current WTP configuration provides capacity to vitrify
approximately 50 percent of the projected amount of LAW to be treated over the projected
operating period. For that reason, in 2002, DOE, Washington State Department of Ecology, and
U.S. Environmental Protection Agency undertook an evaluation of a wide range of potential
LAW immobilization technologies as potential options to building a second WTP LAW facility.
The agencies ultimately identified a second LAW facility, Bulk Vitrification (BV), Cast Stone
(CS), and Steam Reforming (SR) facilities as the most viable options. The Hanford Tank Farm
Contractor issued contracts to technology vendors to develop waste forms based on each of these
technology options for DOE’s consideration and to develop pre-conceptual designs to implement
the supplemental immobilization technologies. Based on its evaluations of the vendors’
submissions, DOE elected to proceed with BV testing at the Hanford site, SR testing at its Idaho
site, and CS (grout) testing at its Savannah River Site.

DOE has not yet selected a definitive immobilization process to supplement its Hanford LAW
Facility. DOE will make that decision in accordance with its project management orders and the
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National Environmental Policy Act of 1969 (NEPA), pursuant to the Tank Closure and Waste
Management Environmental Impact Statement (TC & WM EIS)". Currently, a draft
environmental impact statement (EIS) is planned to be completed in 2009 for public comment.
Subsequently, a performance assessment of the planned disposal facility for treated LAW will
provide important input to the necessary characteristics of the treated waste forms for disposal.

REVIEW SCOPE

DOE has the ongoing task of evaluating and selecting options that improve the effectiveness and
efficiency of accomplishing the tank waste treatment mission at Hanford, while considering the
full life cycle of the planned tank farm and WTP operations. This review focused on three
primary areas:

e Review the systems plans for Alternative Supplemental Treatment of LAW at Hanford,
from retrieval to final disposition.

e Review theORP path forward for LAW disposition, including the option and approaches
for initiating treatment of LAW prior to commencing full WTP operations (“Early
LAW?”), and further testing of BV.

® Provide a preliminary qualitative evaluation of the issues and benefits associated with the
potential installation of a third LAW melter, based on the available information.

The review also included consideration of the major uncertainties that may impact completion of
the waste treatment mission.

UNCERTAINTIES THAT IMPACT PROGRAM NEEDS, SCHEDULE, AND COST

Currently, the construction of LAW and analytical laboratory facilities at WTP are scheduled, by
contract, for completion in 2012; and the pretreatment and HLW vitrification facilities and
balance of the plant are scheduled for completion in 2017, with radioactive waste processing
scheduled to begin in 2019. After initiation of radioactive waste processing in the HLW
vitrification facility, an estimated 23 to 35 years will be required to complete HLW vitrification
if HLW vitrification is the limiting factor to mission completion. However, the availability of
timely and sufficient pretreatment capability and sufficient LAW processing capacity may, in
fact, be the limiting factor to mission completion, thereby extending the mission duration by
several years or decades, if balanced processing capability is not available.

' 71 FR 5655, “Notice of Intent To Prepare the Tank Closure and Waste Management Environmental Impact
Statement for the Hanford Site, Richland, WA,” Federal Register, February 2, 2006.
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There are several administrative, programmatic, and technical uncertainties can impact the
mission duration and completion dates. They include the following:

1. Program planning and priorities prior to and after beginning of initiation of radioactive
waste processing. Tank farm infrastructure upgrades, evaporator maintenance, and waste
retrieval operations from HLW tanks must be implemented on a schedule that supports
timely start up of overall WTP operations in 2019. After initiation of full WTP waste
processing, adequate planning and priority is needed for waste retrieval infrastructure
upgrades and operations, additional storage capacity for vitrified HLW canisters prior to
shipment to a national geologic repository for disposal, and WTP facility upgrades.

2. Regulatory approval of planned operations and treated waste disposal. Additional
regulatory approvals or permits are required for WTP operations; disposal of vitrified
LAW on-site at Hanford in the Integrated Disposal Facility (IDF); acceptance of vitrified
HLW for disposal at a national geologic repository; and disposal of TRU retrieved from
ORP tank farms at the Waste Isolation Pilot Plant (WIPP; Carlsbad, New Mexico).

3. Planning and implementation for timely availability of supplemental LAW treatment
capacity, if needed. Considerable uncertainty exists about the schedule and capacity
needed for supplemental LAW treatment and the technology choices that should be used
to provide supplemental LAW treatment. Notwithstanding these uncertainties, failure to
provide resources for adequate design and planning, along with timely implementation of
supplemental LAW treatment capacity can result in schedule extension of the WTP
mission. Insufficient LAW capacity would result in LAW treatment becoming the rate
limiting process for overall mission completion and potentially could extend overall
mission completion.

4. Administrative plant outages in response to accidents and plant upsets. Operating
outages at the WTP and tank farms, in response to either accidents or plant upsets,
currently are not explicitly included in systems modeling and schedule planning; instead,
a contract-mandated WTP availability (70 percent) is uniformly imposed. Benchmarking
of the 70 percent plant availability is not presently available and the realism of this
expectation is uncertain.

The technical uncertainties that can result in significant delays in either the beginning of full
WTP waste processing or completion of the mission include the following:

1. The amount of sodium to be processed as part of LAW treatment. The amount of sodium
to be processed as part of LAW treatment directly impacts the overall amount of vitrified
LAW that will be produced, and the time required for LAW mission completion based on
available LAW treatment capacity. This will occur because sodium limits the overall
waste loading in the vitrification process. Sodium is part of the waste stream because
sodium hydroxide was used in prior processing and for corrosion control. In addition,
sodium hydroxide is used as part of HLW pretreatment process. The goal of sodium
hydroxide addition is to keep the free hydroxide ion content above the minimum
necessary to control corrosion in the tank farms and to prevent aluminum precipitation
during WTP processing. The amount of sodium currently in inventory within the tank
farms is known with reasonable certainty although there is significant uncertainty in the
amount of free hydroxide ion in the tanks. The amount of sodium that will result from
HLW pretreatment is more uncertain, in part because sodium additions are derived from a
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sodium-hydroxide ion balance, which results in a higher uncertainty in the overall
amount of sodium to be processed. The initial estimate for overall sodium requiring
treatment as LAW was 60,000 MT. Recent estimates range up to 90,000 MT of sodium,
with considerable uncertainty in the underlying calculations. On the basis of a 35-year
mission, and contractual facility performance requirements, the current LAW treatment
capacity is only about 40,000 MT sodium.

Tank farm waste retrieval rates. Tank waste retrieval scenarios have been modeled and
the resulting simulations were used to estimate retrieval rates, considering the current
tank farm configuration and a limited set of infrastructure improvements. Several
scenarios indicate the potential for tank farm waste retrievals, especially waste retrieval
from tanks presumed to have leaked (or are more likely to leak), becoming the rate
limiting process for overall WTP mission completion.

Glass composition and waste loading rate improvements. Improvements in the waste
loading, especially for aluminum, in HLW glass can reduce the amount of HLW
requiring pretreatment and the required LAW treatment capacity. Improvements in the
waste loading, especially for sodium, in the LAW glass also can reduce the required
LAW treatment capacity. Scenarios evaluated to date have been based on a LAW waste
loading model that projects lower waste loading in LAW glass than has been
demonstrated through recent studies. Formulations that allow higher waste loading are
being evaluated and once fully developed may be adopted by WTP as a design or
operational basis. Mission scenarios that include the recently demonstrated higher waste
loading as input are being developed.

WTP HLW and LAW glass production rates. The production rates for both the overall
HLW and the LAW vitrification systems are subject to uncertainty from various sources,
including the assumed processing plant availability. There also appears to be potential to
increase the glass production rate capacity for the two planned LAW melters by
modifying the WTP LAW facility now to accommodate enhanced melters in the future.

WTP pretreatment system capacity. Prior reviews have identified several concerns that
may significantly impact the overall performance of the WTP pretreatment system.
These concerns are being actively pursued through a series of issue response plans. The
results of these evaluations and technology maturation will require approximately 2
years. In addition, any potential temporary shut-down of the WTP pretreatment system,
under the current configuration, represents a single-point failure mode that would result
in the shutdown of the entire WTP facility. Supplemental pretreatment capability could
alleviate this single-point failure mode.
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TIMELINE

The current schedule for several key potential activities and events plays a major role in the
evaluation and prioritization of potential alternatives. Figure ES-3 provides a summary of this

information.
Task Name 2008 2009 12010 12011 [2012 2013 12014 [2015. 12016 1201712018 12019 2020 2021 2022 12023 2024
WTP LAW Ready for Hot Ops
Full WTP Ready for Hot Ops ’
IPS Project per Current Plan L
Current Window for Early LAW l’:l
WTP LAW Upgrades ‘
Decision on Supplemental LAW ’
Supplemental LAW Deployment ‘ ‘
Supplemental LAW Online Need Date ’

Figure ES-3. Timeline: Potential Activities Based on Current Schedule Information

The following are key factors:

Early LAW. The current schedule for completion of the WTP LAW and supporting
facilities (BOF and LAB) would support early treatment of LAW beginning in 2014.
However, this support requires the provision of an interim pretreatment capability and a
means for the disposition of secondary wastes. The current baseline plan is to deploy an
Interim Pretreatment System (IPS); however, the present schedule for development,
design, and deployment does not support a 2014 start for Early LAW (which brings IPS
online in about 2016), reducing the potential return on the IPS investment (and other
required investments) and the benefits associated with Early LAW. Any delay in the
IPS completion would further exacerbate this situation. However, IPS can provide
additional pretreatment capacity beyond Early LAW, if needed.

LAW upgrades. WTP LAW treatment capacity could be significantly increased
through upgrades to the LAW facility, including the addition of a third melter line, or
increasing the throughput capability of each melter line. However, implementation of
these upgrades prior to hot operations would preclude the Early LAW option.
Performing these modifications after the start of hot operations would be a less
attractive option because of the need for significant plant outages, based on presently
available analyses. The potential for such upgrades to reduce or eliminate the need for
supplemental LAW treatment facilities depends on the sodium inventory and the
acceptable mission duration.

Supplemental LAW treatment. As currently designed, the WTP LAW facility
determines the overall mission duration unless additional LAW treatment capacity is
added. Based on the projected need date of 2024 and a 7 year deployment time for this
additional capacity, a selection decision is needed from the possible supplemental
treatment alternatives by ~2017. The current uncertainties in sodium inventory and in
the requirements for additional LAW treatment capacity need to be reduced before
decisions are made on supplemental treatment technologies. Technical options to
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provide supplemental LAW treatment capacity include BV or a second LAW facility to
produce vitrified LAW. Other approaches may require changes to ORP policy.’

COMPARATIVE SCHEDULE AND COST ANALYSIS OF SELECTED SCENARIOS

A comparative schedule and cost analysis was carried out for four broad scenarios (or courses of
action) to address LAW treatment needs. Each scenario was evaluated under assumptions of
treating 60,000 and 90,000 MT sodium. In addition, a minimum mission duration of 30 years
was assumed to facilitate comparison with the present RPP plan; however, shorter mission
durations may be possible with improvements in efficiency to waste retrievals and operations.
The scenarios, and variants, evaluated are outlined below:

la.

1b.

2a.

2b.

2c.

3a.

3b.

4a.

4b.

WTP only — implementation only of the WTP LAW vitrification facility currently
under construction (no supplemental LAW treatment).

WTP with Early LAW — Scenario 1a, above, with the addition of IPS and starting
LAW processing at the WTP LAW vitrification facility 5 years prior to the start up
of the WTP pretreatment and HLW vitrification facilities.

Present RPP Plan — implementation of the WTP LAW vitrification facility currently
under construction, IPS, demonstration BV and supplemental treatment (BV).
Present RPP Plan with Early LAW (mission completion in 2046 for 60,000 MT Na)
— Scenario 2a, above, with the addition of IPS and starting LAW processing at the
WTP LAW vitrification facility 5 years prior to the start up of the WTP pretreatment
and HLW vitrification facilities. Five years of Early LAW operation reduces the
overall WTP mission duration by 2.5 years because only approximately half the
LAW is planned to be processed by the WTP LAW vitrification facility.

Present RPP Plan with Early LAW (mission completion in 2049 for 60,000 MT Na)
— Scenario 2a, above, with the addition of IPS and starting LAW processing at the
WTP LAW vitrification facility prior to the start up of the WTP pretreatment and
HLW vitrification facilities and resulting in negligible impact on the WTP mission
completion date.

Enhanced WTP (3" LAW melter) — implementation of the WTP LAW vitrification
facility currently under construction enhanced through the addition of a third melter.
Enhanced WTP (two 22.5 MT/day melters) — implementation of the WTP LAW
vitrification facility currently under construction enhanced through increasing the
capacity of the two planned melters.

Second LAW — implementation of the WTP LAW vitrification facility currently

under construction and implementation of a second LAW vitrification facility with
LAW processing at the second LAW facility starting in 2024.

Second LAW with Early LAW — Scenario 4a, above, with the addition of IPS and
starting LAW processing at the WTP LAW vitrification facility 5 years prior to the
start up of the WTP pretreatment and HLW vitrification facilities. Five years of

? As previously noted, other options (Cast Stone and Steam Reforming) are potentially viable, going through
technical demonstration at other sites, and included in the EIS deliberations.
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Early LAW operation reduces the overall WTP mission duration by 2.5 years
because only approximately half the LAW is planned to be processed by the WTP
LAW vitrification facility.

4c. Enhanced Second LAW — Scenario 4a, above, with the capacity of the second LAW
vitrification facility enhanced to achieve completion of the WTP mission by 2049
(e.g., through either use of enhanced melters and/or a third melter).

WTP mission duration, completion date and life-cycles present worth were modeled, including
cost uncertainty assessment. A summary of the results from this analysis is provided in Table
ES-1. This analysis indicates the following:

1. A second LAW vitrification facility (Second LAW and Enhanced Second LAW) would
provide the most favorable present worth while making possible attainment of the 2049
current system plan mission completion date for the full range of potential sodium
quantities assumed to be treated. This result is possible because of the flexibility in
sizing the capacity of a second LAW vitrification facility and that the selection and
capacity sizing decision would not be required until 2017, allowing time to reduce key
program uncertainties.

2. Inclusion of Early LAW with any of the base scenarios (WTP Only, Present RPP system
Plan, or Second LAW) results in an insignificant reduction in life-cycle present worth.
However, non-financial benefits derived from Early LAW also warrant consideration.

3. If schedule flexibility exists, enhancements to the present LAW facility would result in a
six-year mission extension beyond the current system plan completion date of 2049 and
provide a favorable present worth, under the assumption of 60,000 MT Na.

4. Each of the scenarios requires implementation of a different sequence of capital and
operating expenses for either facility enhancements or new facilities, and therefore has
different cost-time profiles, which are contained in the present worth analyses.
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Table ES-1. Summary Level Comparison of Results From Evaluation of Four Scenarios and Associated Variants.

Scenario 60K MT Na | 60KMT Na | 90KMT Na | 90K MT Na | “New” Intangibles
Duration Present Duration Present Nuclear
(years) Worth ($ B) | (years) Worth ($ B) | Facilities

la. WTP Only 54 29.3 74 34 None Inconsistent with present stakeholder understandings

1b. WTP only 54 29.3 74 33.8 IPS, Inconsistent with present stakeholder understandings; ELAW

w/ELAW Secondary provides: demonstrated progress in vitrification, DST space, extra
Waste SST retrievals, staggered facility startup

2a. Present RPP Plan 30 27.1 36 29.8 IPS, Two BV Familiar to stakeholders

2b. Present RPP Plan 32 27.0 38 29.7 IPS, Two BV, | Familiar to stakeholders; BV provides scalable ST

w/ELAW [2046] Secondary ELAW provides: demonstrated progress in vitrification, DST
Waste space, extra SST retrievals, staggered facility startup

2c. Present RPP Plan 35 28.2 41 30.8 IPS, Two BV, | Familiar to stakeholders; BV provides scalable ST

w/ELAW [2049] Secondary ELAW provides: demonstrated progress in vitrification, DST
Waste space, extra SST retrievals, staggered facility startup

3a. Enhanced WTP 36 259 51 31.2 None Precludes ELAW

[3" Melter] Proven melter design and technology

3b. Enhanced WTP 36 26.1 51 31.5 None Precludes ELAW; Proven melter technology

[(2) 22.5 MT/d melters]

4a. Second LAW 30 25.0 35 27.5 2" LAW Builds on LAW experience to reduce technology, cost, and

schedule risk; Provides scalable ST

4b. Second LAW 32 24.9 37 27.8 ond LAW, IPS, | Builds on LAW experience to reduce technology, cost, and

w/ELAW Secondary schedule risk; Provides scalable ST
Waste ELAW provides: demonstrated progress in vitrification, DST

space, extra SST retrievals, staggered facility startup
4c. Enhanced Second 30 26.4 30 26.7 2" LAW Builds on LAW experience to reduce technology, cost, and

LAW

schedule risk; Provides scalable ST
2" LAW sized to complete 30 yr mission

Abbreviations:

BV - bulk vitrification; IPS — interim pretreatment system; ST — supplemental treatment; ELAW — Early LAW; DST — double shell tanks; SST — single shell tanks
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CONCLUSIONS AND RECOMMENDED PRIORITIES

This evaluation indicates that a decision on how to proceed, including the technical approach,
with providing supplemental LAW treatment capacity is not needed until 2017. The amount of
supplemental LAW treatment capacity needed is highly uncertain, and dependent on several
program aspects that currently are highly uncertain, including the amount of sodium to be treated
with LAW and the rate of waste retrievals from single shell tanks. Reducing key program
uncertainties requires urgent attention to be prepared for the proposed 2017 decision schedule. A
second LAW vitrification facility would provide extensive flexibility in the additional treatment
capacity to be constructed, depending on the number and capacity of melters and supporting
systems included, and appears most favorable from a financial perspective. A second LAW
facility would also permit attainment of WTP mission completion by 2049 for the currently
considered full potential range of sodium requiring treatment (60,000 to 90,000 MT Na).
Enhancements to the present LAW facility would also provide a potentially viable option under
the assumption of 60,000 MT Na, if there is flexibility to go to a 36-year WTP mission.

For the ORP path forward to address the disposition of LAW, the review team recommends the
following list of priorities. These priorities are based on the team’s current understanding of
schedule and technical constraints. As indicated above, there are many uncertainties that could
impact the overall needs and progress of the program; therefore, periodic review of priorities
should be considered as new information becomes available.

High Priority

1. Complete WTP by 2019; ensure timely feed delivery. Completing WTP construction
and initiating waste processing operations by 2019 should be the program’s highest
priority. Waste retrieval and transfer limitations could potentially extend mission
duration. Currently, we believe that infrastructure upgrades and waste retrieval system
improvements essential for providing feed to the WTP have too low visibility and
priority. We recommend establishing a separate project comprised of the elements that
are essential for meeting feed delivery expectations. In addition, waste retrievals from
the single shell tanks required by the TPA should be used as a foundation for improving
waste retrieval efficiency. This priority is urgent and requires ongoing attention.

2. Develop and implement a sodium management strategy. Reducing the quantity of
sodium in LAW to be vitrified, and the associated uncertainty in this quantity, is the most
important element in determining the duration, need for additional LAW treatment
capacity, and cost of the mission. Sodium is the primary constituent in vitrified LAW
that limits waste loading and thereby determines the quantity of vitrified LAW to be
produced; other constituents present in the waste, such as sulfur, could further limit waste
loading in vitrified LAW. Sodium, which is already present in the waste, is also added
during pretreatment of HLW as part of aluminum and chromium extraction from HLW to
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reduce the vitrified HLW production.3 Uncertainty in both the waste composition
currently stored in the HLW tanks and the amount of sodium required to be added during
HLW pretreatment render highly uncertain the estimate of the actual sodium quantity to
be treated.* The current estimates of sodium quantity appear to be biased (high) as a
result of limitations in thermodynamic models, uncertainty in the amount of free
hydroxide ion in the current inventory, and margins used for sizing process equipment.’
Several potential process modifications could also reduce the amount of sodium to be
treated and the vitrification capacity required to treat the final amount of sodium.
Resolution is needed prior to 2017 for the approaches to optimize sodium management,
along with the amount and approach to additional LAW treatment capacity, for timely
construction of additional processing facilities, if needed. Some options could have long
development and demonstration lead times or be limited or eliminated by progression of
WTP construction. Development and implementation of an integrated strategy to address
sodium management and future LAW treatment capacity needs is in its infancy and
urgently needed. The scope of the sodium management plan should include
quantification of the uncertainty and bias in current sodium estimates; uncertainty
reduction strategies and tracking of uncertainty reductions, improved thermodynamic and
kinetic models for key process steps, especially aluminate solution stability, and
evaluation, including demonstration when promising, of process modifications that
reduce the amount of sodium to be treated and the needed LAW vitrification capacity.
This priority is urgent.

3. Improve integrated system modeling capability. A complete, consistent and integrated
model of tank farm, retrievals, operations, and WTP system performance is essential for
program management, providing a basis for schedules, cost estimates, and evaluation of
“what if?” scenarios. The resulting model should be an accurate reflection of the current
understanding of the entire system and include uncertainty evaluation, formal
optimization, and updating strategies. The user interface should facilitate rapid
modification and documentation of model run assumptions and parameters. Management
and implementation strategies should be modified to facilitate much more extensive and
near real-time use of the model as a system planning and evaluation tool. An
independent review, with appropriate expertise, that is specifically focused on the model
implementation and use is recommended. This priority requires ongoing attention.

? The program considers the disposition of vitrified HLW in an off-site national geologic repository to be far
more expensive than on-site disposal of vitrified LAW and therefore seeks to minimize the quantity of
vitrified HLW produced.

4 Uncertainties in waste inventory with respect to sulfur, aluminum speciation, chromium, sodium and other

constituents impact the uncertainty in the amount of sodium to be treated. The amount of sodium hydroxide
to be added during pretreatment under the current process plan also is highly uncertain.

5 Bias is introduced into estimates when a safety margin, or “conservativeness” is applied (appropriately) for
specific design purposes, but then the resulting estimates are used for other purposes (e.g., program
planning) without recognition of the inherent bias or uncertainty in the estimates.
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Medium Priority

4. Reduce uncertainty in supplemental treatment capacity needs (requires Priorities 2
and 3, above). Components to reducing uncertainty in the amount of sodium to be
processed should include evaluation of potential flowsheet modifications to reduce
sodium additions during processing, laboratory and bench-scale testing for process and
thermodynamic and kinetic model development, and engineering-scale process
demonstration. Pretreatment engineering-scale platform (PEP) Phase II testing,
employing a wider range of simulants and process conditions, will be important to
reducing uncertainty related to WTP pretreatment operation. Additionally, strategies that
further reduce the needed LAW vitrification capacity, beyond sodium use reduction,
should be evaluated, including use of fractional crystallization to separate sodium, sulfate
(to improve sodium loading in LAW glass), and reduce **Tc in LAW; and development
of an improved performance assessment for the on-site disposal of treated LAW. The
impact of these strategies on associated waste forms needs to be included as part of the
evaluation process. Support should also continue for improved glass formulations that
allow increased waste loadings for both HLW and LAW. This priority, after
implementation of Priority 2, is urgent and requires ongoing attention.

5. Evaluate WTP LAW upgrades that provide for future capacity enhancement.
Preliminary evaluation suggests the capacity of the WTP LAW facility may be
significantly increased in the future if physical modifications to balance of plant facilities
(such as electrical supply or cooling capacity) are made prior to construction completion.
Specifically, providing increased system capacity now that would allow upgrades in
individual melter capacity from 15 MT glass per day to 22.5 MT glass per day with either
two or three melters during planned melter replacements may be practical, financially
attractive, and not delay overall WTP construction completion. However, WTP LAW
upgrades may put completion of WTP LAW on the critical path for overall WTP
construction completion. Evaluation of these options would also provide insights into
potential design improvements for a second LAW facility, if selected. However, for
modifications to the LAW facility currently under construction, the impact on the current
skilled labor employed at WTP construction and by vendors also should be considered.
The additional capital cost of LAW upgrades to allow future installation of two enhanced
melters is approximately $930 million over the interval of 2010 to 2019. A decision of
whether or not to proceed with WTP LAW upgrades is urgent, to avoid extension of WI'P
completion, if this option is selected.

6. Enhance support for focused technology demonstration. The EM-20 and field
technology demonstration programs provide early support for technology maturation that
must be completed prior to technology adoption as part of program plans. Insufficient
support for this program prevents timely availability of some promising approaches
(because of insufficient remaining lead time for needed maturation) and increases
programmatic risk for other approaches due to only limited testing. Sufficient support
should be made available for approaches that improve waste retrieval efficiency,
implement the sodium and aluminum management strategy, improve system modeling
capabilities, and reduce the need for supplemental treatment capacity (Priorities 1, 2, 4,
and 5 above). Support is also needed for evaluation of cementitious and other low-



temperature treatments for secondary wastes. The current program clearly has benefitted
from earlier technology demonstration investments, such as in rotary microfiltration,
waste retrieval technology, fractional crystallization, waste-loading improvements, and
melter capacity enhancements. This priority is an ongoing need.

7. Refine TRU strategy. Improved coordination will be needed between the ORP and
WIPP programs to establish the schedule, define requirements, and obtain needed
approvals for disposition of TRU tank waste at WIPP. Currently, disposal of TRU waste
from ORP is not part of the TRU waste management plan for WIPP. This priority
requires attention to ensure schedule compatibility between ORP and WIPP plans.

8. Planning for Early LAW and supporting systems. The primary benefits of Early
LAW are early demonstrated progress in LAW treatment (assuming operations from
2014 to 2019), freeing up DST space, and retrieval of 5 to 10 additional SSTs; providing
an opportunity to better understand LAW performance and identify improvements in a
timely manner to support supplemental treatment decision making and planning for initial
melter replacement; and staggering the start up, and associated staffing and training, of
the major WTP facilities. (The planned rapid change in staff requirements and training
associated with WTP start up is a concern and additional options to alleviate this potential
bottleneck should be explored.)

Total additional cost for Early LAW is estimated at $300 million for capital expenses and
$1 billion for operating expenses from fiscal year (FY) 2009 through 2019. Results of
this evaluation indicate that the reduction in life-cycle costs is not sufficient alone to
justify proceeding with Early LAW, but the decision also should consider the non-
financial benefits indicated.

Early operation of LAW requires additional WTP modifications, interim pretreatment,
and a strategy for interim management of secondary waste. Estimates provided to the
team indicate that interim pretreatment requires 4 to 7 years for new facility construction,
and development of a secondary waste management strategy is in very early stages.

Thus, the current schedule for required system functionality to support early LAW may
not support a 2014 start and may not provide a sufficient operating window to be
justified. Early LAW also would preclude WTP LAW upgrades (Priority 5, above). This
analysis is based on currently available information and assumptions and did not include
review of the new Tank Operations Contractor (TOC) proposal. The relative benefit and
priority of Early LAW should be re-evaluated if either WTP LAW upgrades (Priority 5,
above) are found to be impractical based on more detailed evaluation; WTP construction
completion is delayed beyond 2019; or the schedule and costs associated with supporting
systems necessary for Early LAW are substantially reduced. A decision of whether or not
to proceed with Early LAW is urgent.

Low Priority

9. Planning and development for BY. BV is an “in-container” vitrification process, where
the container in which the waste is vitrified is also used for final disposal. Considerable
progress has been made in the development of BV technology through extensive research
and development testing. However, the testing of this technology and the design of a



demonstration system support fewer advantages of this technology over other potential
supplemental treatment alternatives than previously thought. In view of the need date for
supplemental treatment down-selection (about 2017), the current uncertainties in sodium
inventory, and the requirements for additional LAW treatment capacity—coupled with
the advanced level of our understanding of this technology—further development work
on BV should not receive a high priority. Testing results have indicated that waste
loading to avoid phase separation of sulfur and the distribution of technetium within the
treated waste and the off-gas treatment system remain as critical issues. Further testing
of bulk vitrification is not urgent.
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EXTERNAL TECHNICAL REVIEW
OF
SYSTEM PLANNING FOR LOW ACTIVITY WASTE TREATMENT AT HANFORD

1.0 BACKGROUND®

The DOE Hanford site near Richland, Washington, stores approximately 53 million gallons of
chemically hazardous and radioactive wastes in 177 underground tanks, 149 SSTs and 28 DSTs.
A concise overview of the storage, retrieval, and plans for treatment of these wastes has been
provided elsewhere (see DOE-ORP 2007) and is the basis for this section of the report. The
storage of waste in the SSTs poses greater environmental risks than storage of wastes in DSTs,
which are newer and have a second shell to mitigate leakage. Sixty-seven of the SSTs
previously leaked as much as 1 million gallons of tank waste into the soil surrounding the
Hanford tanks; this leakage has increased risk to the Hanford area groundwater and the Columbia
River. As aresult, DOE has removed pumpable liquids from the SSTs to mitigate the threat of
additional leakage during waste storage. Leakage risks increase and are carefully managed when
DOE adds liquids to SSTs to retrieve wastes from those tanks.

The 28 DSTs have inadequate capacity to receive all of the SST wastes. Additional DST space
will be created as waste is withdrawn from the DSTs for treatment in the Waste Treatment Plant
(WTP), which will enable additional SST wastes to be retrieved. DOE estimates that it can
achieve base on recent experience, on average, one SST retrieval each year (primarily sludge
tanks from C-Farm) between now and the time that the WTP is presently estimated to commence
hot operations in 2019. Until that time, the rate of SST retrievals will continue to be constrained
by the availability of DST space. This situation is illustrated in Figure 1.

High-Level Waste | Geologic

Disposal
Single-Shell | Double-Shett | R Waste Treatment
Tanks SST Retrieval Rater Tanks DST Space Constrained Plant
anst.rgined by Until WTP. Commences On-Site
ot o osalre 0SSl Lowacony wass | Disposd

SST Wastes capability
Figure 1. Until WTP Startup, DST Space Will Constrain SST Retrieval Rate

® This section is in large part derived from the LAW Business Case Evaluation (DOE-ORP 2007).



Most of the Hanford tank wastes resulted from spent nuclear fuel reprocessing (i.e., recovery of
plutonium for defense purposes from spent nuclear fuel). The radioactive material content in the
Hanford tanks, approximately 195 million curies including fission product daughter
radionuclides, comprises only a small percentage of the tank waste dry mass. Most of the dry
tank waste mass consists of chemicals added to the wastes during reprocessing, during other
Hanford operations, and for corrosion control. As a result, DOE has long planned to separate the
chemical materials from the radioactive materials to the extent practical in order to minimize the
mass of waste it disposes of in the Yucca Mountain HLW repository. The WTP PT Facility is
designed to produce a HLW feed stream that contains more than 95 percent of the radioactivity
and a LAW feed stream that contains over 90 percent of the chemical dry waste mass (see
Figure 2).

On-Site

>95% of Radionuclides Storage

»| High-Level Waste
<10% of Waste Mass Vitrification — Followed

by Geologic
Disposal
Hanford Tank Waste Pretreatment
(~53 Million Gallons in Facility (Separates
177 Underground Tanks) Radionuclides
from Chemicals)

<5% of Radionuclides | Low-Activity Waste On-Site
>90 of Waste Mass |  Immobilization Disposal

Figure 2. Simplified Hanford Tank Waste Treatment and Immobilization Flow Diagram

The pretreated HLW feed will be vitrified (transformed into glass) and stored on site until it can
be disposed of in the proposed spent nuclear fuel and HLW repository at Yucca Mountain,
Nevada. The pretreated LAW feed will also be immobilized, but it will be disposed of on site.
The LAW fraction that is immobilized by the WTP LAW Facility will be vitrified. The LAW
fraction that is immobilized by a supplemental LAW immobilization technology, if any, could be
vitrified or immobilized using alternative processes, as discussed in this report.

The WTP HLW Facility is designed to vitrify all of the pretreated HLW feed during a 23- to
35-year period. Based on the WTP commencing hot (radioactive) operations in 2019 and the
currently projected 27 to 35 year HLW pretreatment and immobilization mission duration, HLW
immobilization would be complete between 2042 and 2054. DOE currently estimates that it will
produce between 10,000 and 14,000 HLW canisters depending upon the effectiveness of its
initiatives to increase waste loading in the glass. At approximately 3.2 MT of glass per canister,
that production translates into approximately 32,000 to 44,800 MT of HLW glass. For
comparison, if DOE vitrified all Hanford LAW in the WTP LAW Vitrification Facility, it would
produce approximately 400,000 MT of LAW glass; i.e., there would be approximately 10 times
as much LAW glass as HLW glass.

DOE has planned, since the inception of the WTP Project in the mid-1990s, to add additional
LAW immobilization capacity. For that reason, in 2002, DOE, Washington State Department of



Ecology, and U.S. Environmental Protection Agency undertook an evaluation of a wide range of
potential LAW immobilization technologies as potential options to building a second WTP LAW
facility. The agencies ultimately identified a second LAW facility, BV, CS, and SR facilities as
the most viable options for supplementing the WTP LAW Vitrification Facility. The Hanford
Tank Farm Contractor issued contracts to the BV, CS, and SR facility technology vendors to
develop waste forms for DOE’s consideration and to develop pre-conceptual designs to
implement the supplemental immobilization technologies. Based on its evaluations of the
vendors’ submissions, DOE elected to proceed with BV testing at the Hanford site, SR testing at
its Idaho site, and CS (grout) testing at its Savannah River Site.

DOE has not yet selected a process to supplement its Hanford LAW Facility. DOE will make
that decision in accordance with its project management orders and the National Environmental
Policy Act of 1969 (NEPA), pursuant to the Tank Closure and Waste Management
Environmental Impact Statement (TC & WM EIS)’.

2.0 SCOPE OF THE REVIEW

This review focused on three primary areas:

e Review the systems plans for Alternative Supplemental Treatment of LAW at Hanford,
from retrieval to final disposition

e Review the Office of River Protection (ORP) path forward for LAW disposition

¢ Provide a preliminary qualitative evaluation of the issues and benefits associated with the
potential installation of a 3 LAW melter, based on the available information.

3.0 TEAM MEMBERSHIP

The team was comprised of five independent experts whose credentials and experience align
with the specific lines of inquiry (LOI) listed below and who collectively provided sufficiently
broad capability and flexibility to address the full range of issues that are the subject of this
review. The team’s technical expertise includes design, engineering, and management of
chemical processing and radioactive waste management systems. Members of the team were
Dr. David Gallay (LMI), Dr. David Kosson (Vanderbilt University), Dr. Ian Pegg (Catholic
University), Dr. Ray Wymer (retired from Oak Ridge National Laboratory (ORNL), and

Dr. Steven Krahn (DOE-EM-21). Appendix A provides brief biographies for each team
member. The experts are free of any conflicts of interests with Bechtel or CH2M Hill Hanford
Group.

4.0 LINES OF INQUIRY

An integrated program strategy and systems approach ensures that all operations and interfaces,
risks, and alternatives are evaluated to ensure that adequate throughput, schedule, and other
overall mission requirements are met to achieve mission objectives. “Adequate” considers

771 FR 5655, “Notice of Intent To Prepare the Tank Closure and Waste Management Environmental Impact
Statement for the Hanford Site, Richland, WA,” Federal Register, February 2, 2006.



maturity of each aspect, considering the current point in the mission and ability to avoid delays
in the overall mission schedule.

The following were the primary LOI for the review:

ORP Strategy and Systems Approach

1.

Is there an adequate overarching strategy (master plan or schedule) to integrate all
systems and operations under consideration that will be necessary for processing high-
level tank waste at Hanford?

Is the degree of development and planning adequate to meet the schedule for
implementation?

What aspects of a systems approach are in place, and which aspects are missing?

Is the overall mass balance and throughput consistent with mission requirements, and are
mass and energy balances consistent between operations and interfaces for all options and
combinations under consideration?

LAW Processing

5.

9.

10.

Are LAW processing requirements projected for all tank waste process options and
combinations under consideration including additional sodium separations, Early LAW
scenario, 3 LAW melter scenario, sodium recycle, aluminum removal, and various
supplemental treatment technologies? (For example, if Early LAW was implemented and
sodium recycle incorporated, what capacity requirements would then exist for BV, which
tanks would be treated, and what equipment cost would be incurred? If this analysis has
not occurred, is it scheduled to occur with adequate time to avoid unnecessary costs?)

Are decision points scheduled for options and alternatives with adequate time for analysis
and to modify current construction, or to develop, construct, and test the necessary
technology alternatives to meet throughput requirements?

Are infrastructure and support operations specified (such as Heating, Ventilation, and Air
Conditioning (HVAC), energy supply, transport, and storage), including capacity
requirements for each scenario, as well as cost and schedule requirements?

What are the advantages and disadvantages of Early LAW treatment?
What are the advantages and disadvantages of supplemental LAW treatment?

What are the system and technology needs and options to achieve Early LAW treatment
and supplemental LAW treatment?

Transuranic (TRU) Processing and Disposition

1.

Are requirements specified for processing tank waste as TRU, including the
determination of which tanks will undergo this processing, technology required, schedule
requirements with necessary regulatory decision points, and determination of alternative
disposition and requirements (e.g., will WIPP accept the wastes)?



5.0 OVERVIEW OF KEY PROGRAMMATIC ISSUES AND DECISIONS

The key programmatic issues and decisions that provide the context for this review can be
summarized as follows:

1.

What is the LAW treatment capacity required to achieve completion of LAW treatment
over the same project duration as required for HLW treatment? Potentially, waste
retrievals and tank farm system transfers, waste pretreatment, HLW vitrification, or LAW
vitrification may be the rate-limiting process step that determines the overall WTP
mission duration. Under the current system configuration, LAW vitrification is the rate-
limiting step unless additional LAW vitrification capacity is added or process
modifications are made to reduce the needed LAW treatment capacity. The amount of
sodium to be processed as part of the LAW stream is the central determinant in the
amount of additional LAW treatment capacity needed to meet mission duration goals.
Adding additional LAW treatment capacity has the potential to shift the rate-limiting step
to either waste retrievals and tank farm system transfers, or HLW pretreatment.

Should WTP LAW vitrification be started prior to the completion and startup of the full
WTP? Currently, the WTP LAW vitrification facility is scheduled for construction
completion in 2014, while completion of construction and start of radioactive waste
operations for the entire WTP facility is scheduled for 2019. Beginning WTP LAW
vitrification earlier than the rest of WTP operations requires providing (a) WTP
modifications to facilitate early LAW operations (e.g., process control facility or process
flow diversions); (b) interim pretreatment to separate cesium and actinides from LAW;
and (c) interim capacity to manage secondary waste from LAW operations. This option
may be attractive because it provides added LAW treatment capacity through earlier
operations, demonstrates progress in waste treatment, and staggers WTP facilities startup
and workforce development needs. Cost, schedule, and technical constraints may make
this option unattractive.

What are the practical options for upgrading the capacity of the WT'P LAW vitrification
facility? Increased capacity at the WTP LAW facility may be attractive because of the
potential to reduce or eliminate the need for construction of additional vitrification
facilities with the attendant capital and operating costs. The current facility design
includes two melters, while preserving the space for adding a third melter. Options under
consideration include adding a third melter, upgrading the capacity of the two melter
system, or possibly a mix of current and enhanced melters in a three-melter
configuration. Implementation of each of these options will entail modifications to the
balance of the LAW vitrification facility, such as increased electrical supply and cooling
capacity. Modifications also will delay facility completion. Cost and mission completion
date compared to other options may make this option unattractive.

What approach should be taken to minimizing the lifecycle programmatic costs while
achieving essential long-term human health risk reduction and environmental
protection? The approach likely requires a combination of reducing the need for
additional LAW treatment capacity and innovative technical approaches to improving
LAW treatment efficiency. This includes consideration of alternative pretreatment



approaches (e.g., in-tank and near-tank separations for actinide and cesium removal,
fractional crystallization for sodium separation), alternative vitrification processes

(e.g., BV), alternative immobilization technology for pretreated portions of LAW and
secondary waste (e.g., cementitious waste forms), and reduction in uncertainty and bias in
the performance assessment for on-site disposal of treated LAW.

All of these issues and subsequent decisions are interdependent and limited by cost,
schedule, technical, regulatory, and public acceptance constraints. Thus, an integrated
systems strategy and approach, along with tools to model and analyze different scenarios,
are needed to guide programmatic decisions, technology development, and successful
mission completion. In this report, current technology options are considered, including
potential benefits, limitations, and uncertainties, followed by a comparative analysis of
several possible scenarios based on schedule for mission completion and life-cycle cost
(on a present worth basis), with the intent of informing—not recommending—subsequent
management decisions.

6.0 RESULTS AND DISCUSSION

6.1 ORP SYSTEMS PLAN, STRATEGY, AND APPROACH

ORP SYSTEMS PLAN

To aid in project management and technical decision making, ORP has developed—and
continued to revise and update—a “System Plan” that addresses the full scope of its mission to
safely store, retrieve, and treat the Hanford site’s radioactive tank waste and then close the tank
farms to protect the Columbia River. The System Plan describes and analyzes a “Reference
Case” for execution of the mission, and then evaluates additional scenarios that impact key
issues and uncertainties.

The Reference Case approximates key features of the current project scope and its underlying
technical basis; however, it is not an exact replication of the current project baseline. It presents
an analysis of a particular set of technical decisions and assumptions that allow ORP to complete
its mission in a reasonable timeframe (present estimates indicate between 23 and 35 years). The
Reference Case assumes that the WTP will, when fully operational, perform better than the
present contract requires with respect to throughput and waste loading. It also assumes that
supplemental LAW treatment capacity will be established so that the LAW treatment mission is
completed at approximately the same time as the HLW treatment mission. It also assumes that
required regulatory approvals will be obtained to process some waste as TRU waste, that which
contained appropriate levels of transuranic elements, for disposal at WIPP.

The System Plan also describes options to the Reference Case that are being evaluated by DOE.
These include starting LAW treatment earlier than HLW treatment to take advantage of the
projected earlier completion date for construction of the LAW vitrification facility than the
planned completion date for the HLW treatment facility (ca. five years); the recycling of caustic
solutions used in waste processing; several possible SST retrieval scenarios; several
supplemental treatment options, including utilization of a second LAW treatment facility; and
the role that an interim pretreatment system could play in accelerating mission completion. Each
of these options is qualitatively described, their potential impact on mission completion



evaluated, and the relative benefits of each option described. Sensitivity analyses are also
performed.

Finally, key issues and uncertainties that pertain to completing the ORP mission are described.
Along with each key issue and uncertainty, the System Plan discusses the assumptions in the
analysis that address the issue or uncertainty. Also, mitigation actions for each issue or
uncertainty are described.

The System Plan relies on the HTWOS model to simulate the performance of the planned HLW
tank farm operations, including waste retrievals, transfers, and tank-farm based processes

(e.g., evaporator and interim pretreatment), and WTP operations. Results of these simulations
provide the basis for scenario evaluation and development of mitigation strategies. Additional
discussion of the HTWOS model and limitations is provided below.

ORP STRATEGY

A key element in DOE’s strategy for completing the Hanford site tank waste treatment and
immobilization mission is to complete the treatment, immobilization, and disposal of the tank
waste in a timely and cost effective manner (ORP-11242, Rev 3).® DOE’s strategy is to
complete the Hanford WTP PT, HLW, and LAW pretreatment and immobilization missions
within the lower to mid-range of its current Hanford tank waste treatment and immobilization
mission duration estimates; i.e., within 23 to 35 years following the start of full WTP hot
operations in 2019. DOE is identifying and testing supplemental, low-activity, waste
immobilization technologies and approaches with the objective of achieving the mission duration
strategy and increasing the overall robustness of its LAW immobilization capabilities and its
operational flexibility.

DOE’s strategy and priorities for completing the Hanford site tank waste treatment and
immobilization mission are as follows:

1. Complete WTP construction and commissioning by 2019.

2. Complete construction of the WTP facilities that support the ability to process LAW
using a minimum of one of the two melters by 2014. Continue retrieval at a rate
sufficient to develop technologies and maintain a proficient staff to support ramp up of
the retrieval rate after WTP start-up

3. Complete development of the IPS to support early start-up of WTP LAW and a
supplemental LAW facility (e.g., BV)

4. Continue development of the BV technology through cold testing to support
supplemental processing of LAW through the interim pretreatment system. The BV
system could be scaled up in the future to process the balance of LAW feed from the
WTP pretreatment facility.

5. Develop a program for SST integrity. Actions need to be taken to increase the
confidence that the tanks will be structurally sound and leaks to the environment due to
corrosion are minimized for the duration of the RPP mission.

8 CH2M Hill, ORP-11242, Revision 3, “River Protection Project System Plan,” P.]. Certa, et al., CH2M HILL
Hanford Group, Inc. May, 2008.



TIMELINE FOR KEY DECISIONS

A series of time-phased decisions are necessary to (i) implement the current plan and process
changes, (ii) initiate LAW processing prior to completion of the entire WTP facility, (iii) provide
supplemental LAW treatment capacity, or (iv) enhance the capacity of the present LAW
vitrification facility. Figure 3 depicts the timeline for key programmatic milestones.

Task Name 2008 2009 2010 12011 _.[2012 2013 2014 201512016 [2017.]2018 201912020 2021 12022 12023 2024
WTP LAW Ready for Hot Ops

Full WTP Ready for Hot Ops ’

IPS Project per Current Plan r b_

Current Window for Early LAW

WTP LAW Upgrades l

Decision on Supplemental LAW ’

Supplemental LAW Deployment l ]
Supplemental LAW Online Need Date ’

Figure 3. Currently Projected Timeline for Key Programmatic Milestones
Key program elements that impact decisions about LAW treatment strategies are listed below:

1. WTP LAW construction and systemization completion (ready for radioactive waste
processing) by 2014. However, current systems planning indicates that interim
pretreatment requires four to seven years to implement based on both technical (design,
procurement, and construction) and administrative (DOE reviews and approvals, and
regulatory approvals) schedules. A four-year implementation cycle would allow
processing to begin in 2014, resulting in five years of WTP LAW operations prior to full
WTP operations beginning in 2019. This scenario is the most optimistic and is based on
the SRS experience with the modular contactor unit (MCU) for cesium separations (start
up in 2008). The most pessimistic scenario is that a seven-year lead time is required to
implement IPS and includes significant near-tank construction. This scenario would
allow only three years of WTP LAW operation prior to full WTP operations. Use of in-
tank and small-scale processing options could shorten the construction cycle, but
potentially not shorten the administrative and regulatory review cycles.

2. WTP LAW upgrades (third melter or enhanced two melter options) delay WTP LAW
completion until 2019, assuming a rapid decision to pursue this option. Thus, either early
LAW operations or LAW upgrades potentially could be implemented; both early LAW
operations and LAW upgrades cannot be selected.

3. A selection decision for supplemental treatment is not needed until 2017 to achieve
operations by 2024, the projected need date, and assuming seven years for
implementation. The interval between now and 2017 allows for reduction in the
uncertainty of the amount of supplemental LAW treatment capacity needed and the
evaluation of technical alternatives and scenarios to achieve the needed additional
capacity.

4. The decision whether to implement either early LAW or LAW upgrades must be made
soon to take advantage of windows of opportunity within the current schedule. A delay
in selecting either option would substantially reduce or eliminate the potential benefits of
either option. However, it is not necessary to select either early LAW or LAW upgrades
(both options can be declined) and the mission duration goals can still be achieved
through selection of appropriate capacity for supplemental LAW treatment in 2017.



Additional important program elements that impact the overall mission schedule and uncertainty
include the following:

1.

Implementation of tank farm infrastructure upgrades needed to provide timely waste feed
to WTP. Current planning provides insufficient emphasis and distinction to essential
system upgrades to meet feed requirements for WTP operations in contrast to judicious
landlord practices.

Schedule for regulatory approvals as needed for implementation of WTP, Early LAW
including IPS and interim management of secondary waste (if selected), secondary waste
management (for full WTP operations), supplemental LAW processes, and on-site
disposal of treated LAW and secondary wastes at the IDF. The first step required in
many of these approvals is issuing the environmental impact statement currently under
development for ORP. Subsequently, the performance assessment for IDF and the
associated waste acceptance criteria have the potential to significantly impact WTP
operations.

Coordination and approvals needed for packaging, off-site shipment, and disposal of
TRU waste from the tank farms at WIPP. Currently, the disposal of tank waste TRU
from ORP is not on the schedule for WIPP operations and further coordination is required
between ORP and WIPP for achieving disposition of the designated wastes, including
regulatory review and ensuring that shipment from ORP is timely for WIPP disposal
schedules.

HANFORD TANK WASTE OPERATIONS SIMULATOR (HTWOS)

HTWOS is a computer-based operations planning simulator that includes consideration of waste
type, quantity, composition, and location contained in each SST and DST, tank farm
infrastructure configuration, waste retrieval constraints, and anticipated WTP performance.
Based on underlying rules and constraints (e.g., waste loading in glass, individual tank capacity,
connectivity of individual tank farm, and WTP components), HTWOS is a valuable tool for
evaluating overall ORP system performance (i.e., tank farm operations, WTP, supplemental
treatment, early LAW) for a wide range of scenarios.

HTWOS use and utility is currently constrained by the following factors:

1.

The HTWOS model has been developed on the same modeling platform as the WTP
operations simulator being used for more detailed simulation of the WTP flowsheet

(e.g., detailed transient simulation of individual WTP unit operations and their
integration) for design and operations planning. The WTP operations simulator does not
include integration with tank farm operations (such as retrievals or transfers). As a result,
the WTP operations simulator and design basis for WTP operations is updated more
frequently than the HTWOS model, and the HTWOS model contains outdated processing
assumptions.

The lag time between establishing reference case parameter sets for the HTWOS
simulations (including DOE review and approval) and completion of model runs and
documenting results exceeds two years. This lag time is apparently a consequence of (i)
administrative review procedures, (ii) model parameterization and execution procedures
or requirements, and (iii) model run documentation processes.



3. HTWOS provides integrated simulation of both tank farm operations and WTP
operations, but currently does not have the ability to carry out robust uncertainty
characterization (stochastic analysis) nor rigorous optimization to meet defined program
objectives (e.g., optimization of tank blending sequences).

4. Limited personnel with capability or dedicated to systems modeling. The current level of
effort is approximately one to two FTEs.

The availability of a robust simulator for integrated operations is essential for efficient
management decision making and future operations. Detailed scrutiny of the assumptions made
to date to permit HTWOS implementation, modeling efficiency, uncertainty characterization and
optimization approaches, and linkages between model capability and use with management
needs and administrative procedures should be carried out through a separate independent
technical review. Consideration should be given to benchmarking simulation efforts for
analogous major projects outside of DOE. Follow-up steps should be taken as needed to
facilitate much more rapid completion of case analyses and greater utility as a management
decision tool.

6.2 UNCERTAINTIES THAT IMPACT PROGRAM NEEDS, SCHEDULE, AND COST

ADMINISTRATIVE AND PROGRAM MANAGEMENT UNCERTAINTIES

The availability of sufficient LAW processing capacity may be limiting to WTP mission
completion, thereby extending the mission duration by several years or decades, if current
uncertainties are not reduced and balanced processing capability is not available. Waste
retrieval, especially from presumed leaky tanks, also may be rate limiting. Currently, the
construction of LAW and Analytical Laboratory facilities at WTP are scheduled for completion
in 2012 and the pretreatment and HLW vitrification facilities and balance of the plant are
scheduled for completion in 2017, with radioactive waste processing scheduled to begin in 2019.
After initiation of radioactive waste processing in the HLW vitrification facility, it has been
estimated that 23 to 35 years will be required to complete processing if the HLW vitrification is
the rate limiting process to mission completion. There are several administrative, programmatic,
and technical uncertainties that can impact the mission duration and completion dates. The
administrative and program management uncertainties that can result in significant delays in
either the beginning of full WTP radioactive waste processing or completion of the mission are
as follows:

1. Program planning and priorities prior to beginning of initiation of radioactive waste
processing. Tank farm infrastructure upgrades, evaporator maintenance, and waste
retrieval operations from HLW tanks must be implemented on a schedule that supports
timely start up of overall WTP operations in 2019. A careful evaluation needs to be
made of the present evaporator to determine if it needs to be replaced, especially because
it represents a single point failure mode for tank farm operations. Current planning does
not clearly support these requirements to the extent necessary to support start up
operations in 2019.

2. Program planning and priorities after initiation of full WTP radioactive waste
processing. After initiation of full WTP radioactive waste processing, there will be
programmatic needs for (i) waste retrieval infrastructure upgrades and operations,
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5.

(11) additional storage capacity for vitrified HLW canisters prior to shipment to a national
geologic repository for disposal, and (iii) WTP facility upgrades. Failure to provide
timely tank farm infrastructure upgrades may result in the ability to supply waste to the
WTP facility becoming the rate limiting process to overall mission completion. Delays in
the availability of a national geologic repository (currently planned for Yucca Mountain,
Nevada) will result in the need to construct new HLW canister storage facilities at a rate
of one facility expansion every two years.

Regulatory approval of planned operations and treated waste disposal. Additional
regulatory approvals or permits are required for (1) WTP operations; (i1) disposal of
vitrified LAW on-site at Hanford in the IDF; (iii) acceptance of vitrified HLW for
disposal at Yucca Mountain; and (iv) disposal of TRU retrieved from tank farms at the
WIPP in Carlsbad, New Mexico.

Planning and implementation for timely availability of supplemental LAW treatment
capacity, if needed. There currently is considerable uncertainty about the schedule and
capacity needed for supplemental LAW treatment and the technology choices that should
be used to provide supplemental LAW treatment (see further discussion later in this
report). Notwithstanding these uncertainties, failure to provide resources for adequate
design and planning, along with timely implementation of supplemental LAW treatment
capacity could result in schedule extension of the WTP mission. Insufficient LAW
capacity would result in LAW treatment becoming the rate limiting process for overall
mission completion and potentially may extend overall mission completion.

Administrative plant outages in response to accidents and plant upsets. Operating
outages at WTP and tank farms, in response to either accidents or plant upsets, currently
are not explicitly included in systems modeling and schedule planning; instead, a
contract-mandated WTP availability (70 percent) is uniformly imposed. Operations at
similar or related facilities (SRS, West Valley, or foreign facilities), as well as plant
history at ORP, could be used to estimate the frequency and duration of such outages.

TECHNICAL UNCERTAINTIES

The technical uncertainties that could result in significant delays, with attendant cost increases,
in either the beginning of full WTP radioactive waste processing or completion of the mission
are as follows:

1.

The amount of sodium to be processed as part of LAW treatment. The amount of sodium
to be processed as part of LAW treatment directly impacts the overall amount of vitrified
LAW that will be produced, and the time required for LAW mission completion based on
available LAW treatment capacity. This is because sodium limits the overall waste
loading in the vitrification process. Sodium is part of the waste stream because of its use
in the form of sodium hydroxide from prior processing and corrosion control, both of
which contribute to the current sodium inventory in the tank farms, and the use of sodium
hydroxide as part of HLW pretreatment to remove aluminum and chromium in the WTP.
The amount of sodium currently in inventory within the tank farms is known with
reasonable certainty. The amount of sodium that will result from HLW pretreatment
currently is more uncertain, resulting in a higher uncertainty in the overall amount of
sodium to be processed. Uncertainty in the amount of free hydroxide, and the amount
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and speciation of aluminate in the tanks, further increases the uncertainty in the amount
of sodium hydroxide that will need to be added during pretreatment. The uncertainty in
the amount of sodium hydroxide to be added is also increased because of current
limitations in the thermodynamic and kinetic models used for estimating processing
requirements. Initial estimates for overall sodium requiring treatment as LAW were
60,000 MT, but recent estimates range between 60,000 to 90,000 MT of sodium. Based
on a 35-year mission, and contractual facility performance requirements, the current
LAW treatment capacity is approximately 40,000 MT sodium. Several ORP and EM
headquarters efforts and initiatives could significantly reduce the uncertainty associated
with the amount of sodium to be processed: (i) improvements in the estimates of sodium
required for pretreatment under the current flowsheet, through better engineering analysis
and pretreatment pilot plant (PEP) studies; (ii) flowsheet modifications to reduce usage,
recycle, or recover sodium hydroxide; and (iii) treatment of the waste in-tank or near-tank
in the tank farms to reduce the inventory of sodium transferred to the WTP. These
initiatives are in early stages and will likely take at least 2 years to provide substantial
reduction in uncertainty.

Tank farm waste retrieval rates. HTWOS has been used to evaluate tank waste retrieval
scenarios and estimate retrieval rates based on the current tank farm configuration and a
limited set of infrastructure improvements. Several recent scenarios indicate the potential
for tank farm waste retrieval becoming the overall rate limiting process for overall WTP
mission completion. Retrievals from presumed leaking tanks (67 SSTs) are assumed to
require the Mobile Retrieval System, a relatively slow retrieval technology that causes
waste retrieval to potentially become rate limiting for WTP mission completion.

HTWOS simulations to-date assume up to seven concurrent tank retrievals and a learning
curve for tank retrieval rates, which significantly exceed demonstrated capabilities during
prior operations. Furthermore, additional infrastructure improvements (such as additional
cross-site transfer lines, or additional intermediate retrieval vessels) and impacts of
potential flow sheet changes (such as selective in-tank pretreatment) remain to be
explored.

Glass composition and waste loading rate improvements. Improvements in the waste
loading, especially for aluminum, in HLW glass can reduce the amount of HLW
requiring pretreatment and the required LAW treatment capacity. Improvements in the
waste loading, especially for sodium, in the LAW glass also could reduce the required
LAW treatment capacity. Scenarios evaluated to-date have been based on a LAW waste-
loading model that projects lower waste loading in LAW glass than has been
demonstrated through recent studies. Formulations that allow higher waste loading are
being evaluated and once fully developed may be adopted by WTP as a design or
operational basis. Mission scenarios that include the recently demonstrated higher waste
loading are being developed. Simulations that consider higher waste loadings based on
results from recent laboratory testing were run by ORP in support of this review.

WTP facility HLW and LAW glass production rates. The currently contracted glass
production rate capacity for HLW melters is 7.5 MT per day with an availability of 70
percent. The current contracted glass production rate capacity for LAW melters is 30 MT
per day with an availability of 70 percent. The production rates for both the overall HLW
vitrification systems and the overall LAW vitrification systems are subject to uncertainty
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from various sources, including assumed availability. There also appears to be potential
to increase the nominal glass production rate capacity for LAW melters to 45 MT per day
with an availability factor of 70 percent (see discussion in subsequent sections of this
report). Up to date comparative analyses of overall system availability for related
radioactive waste vitrification processes are not available (for example, comparison with
the system availability at SRS, WV, and foreign systems).’

5. WTP pretreatment system capacity. Prior reviews have identified several concerns that
could significantly impact the overall performance of the WTP pretreatment system.
These concerns are being actively pursued through a series of issue response plans, but
the results of these evaluations and technology maturation will require approximately two
years to complete. In addition, any potential temporary shut-down of the WTP
pretreatment system, under the current configuration, represents a single point failure
mode that would result in the shutdown of the entire WTP processing plant.
Supplemental pretreatment capability could alleviate this single point failure mode.

6.3 LAW PROCESSING REQUIREMENTS

Aluminum and chromium present in the HLW tanks at Hanford if not removed would
substantially increase the number of vitrified HLW waste canisters sent to a geologic waste
repository because of current limitations to aluminum and chromium loading in HLW glass.
Ongoing research may define HLW glass formulations with increased aluminum and chromium
loading. Aluminum is present in the HLW tanks primarily as gibbsite [Al(OH);] and boehmite
[AIO(OH)], but there are a large number of other aluminum compounds present, including some
compounds (e.g., refractory aluminosilicates) that are resistant to leaching. Removal of
aluminum from HLW results in a substantial increase in the amount of sodium to be processed in
LAW because of the addition of sodium hydroxide to increase aluminum solubility and prevent
corrosion. Removal of chromium also results in substantial increases in sodium to be processed
as LAW because of pH adjustments necessary to carry out chromium leaching without co-
solubilizing plutonium. As a result of projections of aluminum and chromium leaching process
performance, and sodium loading constraints in LAW glass, reducing the amount of sodium
required for HLW pretreatment is central to minimizing the amount of additional LAW treatment
capacity needed.

LAW CAPACITY AND PERFORMANCE REQUIREMENTS

The quantity of LAW treatment capacity required is expressed in MT of sodium (MT Na)
because sodium is the LAW constituent that limits waste loading in the resultant glass for most
cases (for some LAW, sulfur or other constituents may limit waste loading). Figure 4 illustrates
the interdependence of LAW treatment capacity, mission duration, and quantity of sodium to be
treated. One important observation is that completion of the mission by, as currently planned,
2049 requires total net vitrification capacity of at least 40 MTG per day for the case of 60,000
MT Na, and at least 52 MTG per day for the case of 90,000 MT Na, respectively, to be treated to
form vitrified LAW. Additional capacity would be needed if other processing requirements

? Care must be taken to ensure that system availability data are tracked on a common basis to provide useful
information for comparison between facilities.
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(e.g., retrieval, pretreatment, or net system availability less than the assumed 70 percent) further
restricted net processing rate. The current WTP LAW facility provides only 21.5 MTG per day
net vitrification capacity assuming 70 percent system availability. Clearly, the amount of sodium
to be processed, waste retrieval rates, realized net system availability, and desired mission
duration have large impacts on the amount of supplemental LAW treatment capacity required.

Performance requirements for LAW treatment are based on (i) a technology-based treatment
agreement (policy decision) with the State of Washington to vitrify LAW prior to on-site
disposal; and, (ii) agreement with the NRC to remove radionuclides to the extent technically and
economically feasible, meet low activity waste Class C disposal requirements, and demonstrate
that the disposal waste form will be protective of human health and the environment through a
performance assessment of the disposal scenario (i.e., vitrified LAW disposal in the IDF at
Hanford). Conservative assumptions (e.g., intentionally over-estimating release and risk) in the
performance assessment are used to support this decision.

Alternative approaches to treatment have been suggested and may meet risk criteria based on
performance assessment, but they are currently precluded based on agreed policy. A recent
paper authored by Washington Department of Ecology suggests the potential approach to tailor
LAW treatment approaches and requirements based on defining waste composition envelopes to
improve overall LAW treatment and disposition efficiency.'® This suggestion may represent an
opening to significant policy adjustments and warrants further exploration by DOE.

'R K. Biyani. Lessons Learned in the Technology Development for Supplemental Treatment of Low-Activity
Waste at Hanford, Waste Management 2008 Conference, Phoenix, AZ, Paper 8379.
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Figure 4. Illustration of Relationship Between Total Net Vitrification Capacity
and Treatment Duration (after M. Knight and J. Honeyman, CH,M-Hill, 2008).

The blue lines (solid and dashed) in Figure 4 represent mission duration estimated
for 60,000 MT sodium (solid and dashed lines indicate LAW treatment capacity
rate limited and waste retrieval limited cases, respectively). Red lines represent
mission duration estimated for 90,000 MT sodium to be vitrified (solid and
dashed lines indicate LAW treatment capacity rate limited and waste retrieval
limited cases, respectively). Vertical highlighted bars indicate cases examined in
this study, while the black dashed lines represent the range of mission duration (in
years) if the mission duration was based solely on HLW vitrification treatment
capacity. An average sodium oxide loading of 19.7 wt percent in vitrified LAW
was assumed to generate these curves. An example case for reading this figure is
for Enhanced WTP and 60,000 MT sodium when waste retrieval limits mission
duration (i.e., blue dashed curve at 31.5 MTG per day [x-axis]) results in a
mission duration of approximately 43 years [y-axis].

CAPACITY AND PERFORMANCE REQUIREMENTS FOR INTERIM
AND SUPPLEMENTAL PRETREATMENT

Primary HLW pretreatment capability for tank wastes is to be provided by the WTP Pretreatment
Facility, which is scheduled to initiate radioactive waste processing in 2019. WTP Pretreatment
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nominally has been sized to pretreat all tank waste prior to vitrification at a capacity consistent
with planned HLW vitrification rates and approximately 27 to 35 year WTP mission duration.
WTP Pretreatment includes capability for (i) solids separation using cross-flow ultrafiltration
(primarily for separation of insoluble actinides); (ii) caustic and oxidative leaching to remove
aluminum and chromium, respectively, from HLW; and (ii1) 7Cs removal from LAW by ion
exchange using resorcinol formaldehyde (RF) resin.

Additional pretreatment capability (termed “interim pretreatment”) will be needed if the
management decision is made to proceed with radioactive operations for LAW vitrification prior
to completion of the full WTP plant (Early LAW). This is because WTP Pretreatment would not
be available at the necessary time (in 2014). Interim pretreatment would require solids
separation, for actinide and Sr removal, and a '*’Cs removal step. The nominal capacity of
interim pretreatment would be based on the operating capacity of the WTP LAW facility.

Current planning indicates that WTP LAW vitrification may be available for radioactive
processing as soon as 2014, five years earlier than the planned WTP full plant availability of
2019. Planning estimates for providing interim pretreatment presently provide a seven-year lead
time, with starting conceptual design in 2008 to result in interim pretreatment facility availability
in 2015. Current ORP estimates project a starting date for conceptual design of 2009, which
would result in interim pretreatment availability in approximately 2016. For comparative
purposes, the Modular Caustic Side Solvent Extraction Unit (MCU) developed at SRS for Yes
removal from LAW required 4 years to implement, which has been described as a highly
streamlined effort. The time required for implementation is independent of technology to a large
extent, but rather is dominated by design processes, technology maturation, and regulatory and
other reviews if the new capability is established either in-tank or near tank with a modest
footprint. A potentially significant schedule impact could be the needed regulatory approvals
that first require issuance of the Environmental Impact Statement for RPP and then proceeding
with process specific permitting for Early LAW and IPS.

Removal of "*’Cs from waste destined to become vitrified LAW is predicated in part on meeting
a prior agreement between DOE and NRC: “DOE's 1997 agreement with the NRC to enable
LAW disposal onsite requires two primary pretreatment functions: (i) solid/liquid separation to
assure that solid sludges bearing strontium and TRU are separated from the feed, and (ii) cesium
removal to the extent technically and economically practical (in their deliberations, they
determined that removal of cesium to 0.05 Ci/L in a 7M sodium solution met this standard). In
addition, DOE must meet "equivalent to NRC Class C standards,”"" and complete a performance
assessment demonstrating that the disposal systems (glass and burial system) are protective of
human health.'? In practice, levels lower than these are required because of ALARA dose
requirements for operating and maintenance personnel and facility shielding design.

Cesium-137 removal from LAW for interim pretreatment requires achieving a LAW Ycs
concentration of <2.8x10™Ci per gallon, which is based on safety and shielding design of the

1110 CFR Part 61, “Licensing Requirements for Land Disposal of Radioactive Waste,” § 6155, Waste
Classification.

12 C.]. Paperiello, Office of Nuclear Material Safety and Safeguards, U.S. Nuclear Regulatory Commission, to J.
Kinzer, U.S. Department of Energy, Richland Operations Office, Richland, Washington, "Classification of
Hanford Low-Activity Tank Waste Fraction", letter dated June 9, 1997.
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WTP LAW facility. Current planning is considering obtaining LAW feed either from DSTs or
SSTs. Providing feed from the existing DST supernate represents the simplest approach because
of the quantity of LAW present in DSTs to be treated and the limited extent of infrastructure
upgrades required. Cesium decontamination factors have been provided for all of the SSTs and
DSTs."” In general, the required revised decontamination factors are less than 2000, often much
less. Six tanks require factors slightly over 2000, and tank 241-AZ-102 requires a
decontamination factor of about 24,000. Providing feed from the SSTs would reduce the
decontamination factor needed, but require more extensive infrastructure upgrades and could add
operational complexity.

Table 1 compares the pretreatment targets for '*’Cs concentrations for feed to the LAW glass
melters at Hanford and to the Saltstone preparation process at the Savannah River Site.'"* In
general, the compositions of the Hanford tanks wastes are more highly variable from tank-to-
tank than are the compositions of the SRS tank wastes. This is a consequence of the Hanford
tanks containing wastes from more diverse separations processes (BiPOy, U recovery, REDOX,
PUREX, Pu product/fabrication/recovery, Cs and Sr recovery and encapsulation) than were used
at SRS (basically just the PUREX process). Of particular importance is the fact that the REDOX
process at Hanford used high concentrations of aluminum nitrate as a salting agent to enhance
plutonium extraction. The resultant high aluminum content in some of the tanks and methods for
its removal have become very important considerations in determining the number of DOE HLW

canisters of vitrified waste destined for the proposed Yucca Mountain geologic repository.

Table 1. Comparison of Cesium-137 Removal Requirement for LAW Pretreatment
at WTP (Hanford) and SWPF (Savannah River)

Target 137Cs Cs DF
in feed and Cs DF design Primary reason for
LAW product Feed source Average | maximum | pretreatment target
Pretreatment WTP LAW ALARA
. 2.8E-04 All Hanford (contact
requirement for ; .
WTP LAW Ci/gal feed supernate, 1110 24 400 maintenance and
P (0.3 Ci/m3in saltcake, and ’ ’ operation of LAW
vitrification
Glass) HLW Sludge melters and
(Hanford) .
canisters)
Pretreatment .
SWPF to produce 84 supernate and 1,700 40,000 &
(45 nCi/gm Class A
saltstone in Saltstone) saltcake target for saltstone)
(Savannah River) &

Additional pretreatment capacity beyond WTP Pretreatment is not necessarily required if
additional LAW treatment capacity (i.e., supplemental treatment) is implemented, but it may be

13 Michael E. Johnson, “Cesium Decontamination Factor Analysis for SST and DST Wastes,” CH2M HILL
Hanford Group Inc., March 24, 2008.

14 Taken, with modifications, from “Hanford /SRS LAW Pretreatment Strategy,” a PowerPoint presentation
prepared for Ines Triay, April 2008.
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desirable. Provision of additional LAW treatment capacity collocated at WTP could be supplied
feed from the WTP Pretreatment facility. Provision of additional LAW treatment capacity near
the West side tank farms would require infrastructure upgrades to facilitate cross-site LAW feed
transfer from WTP Pretreatment. In addition, there currently is uncertainty about the WTP
Pretreatment facility performance®. Thus, provision of additional pretreatment capability, either
near the tanks or in the vicinity of supplemental treatment, if implemented, may be warranted.

UNCERTAINTY IN THE AMOUNT OF SODIUM TO BE TREATED

There is significant uncertainty in the amount of sodium to be treated as LAW. Table 2'°
summarizes the present estimates of amounts and sources of sodium and their current planned
dispositions. The large increase in the amount of sodium to be added (from 6,500 to 39,700 MT)
for aluminum dissolution is indicative of this uncertainty. Sodium is present in the waste tanks
as both sodium nitrate and sodium hydroxide and other species. Uncertainty about the amount of
sodium in LAW to be treated arises from the following:

1. Uncertainty in the waste composition currently in the tanks. The amount of sodium
currently in the tanks is reasonably well known. However, significant uncertainty
exists regarding the amount of free hydroxide and the speciation of aluminum (i.e.,
quantification of the amounts of gibbsite [Al(OH);] and boehmite [AIO(OH)]), both
of which will impact required sodium hydroxide additions during pretreatment.

2. Sodium to be added during pretreatment. Limited data on actual wastes and
surrogates results in uncertainty in solubility and kinetic models for aluminate as a
function of temperature, free hydroxide, aluminate speciation, and bulk waste
composition.

Current estimates of sodium include bias to provide “conservativeness” for WTP design
calculations (e.g., design contingency margin) that may not be appropriate for systems level
decisions, especially without explicit quantification of uncertainty and bias. For example, up to a
multiplier of two or greater bias is inherent in assumptions of free hydroxide for current tank
waste inventory. In addition, there is a bias of up to 30 percent or more associated with current
thermodynamic solubility models for aluminate during pretreatment. Uncertainty reduction can
be achieved through improved thermodynamic and kinetic models (requiring new laboratory
data), Phase II testing with the pretreatment engineering-scale pilot (PEP), and exploration of
potential flowsheet modifications.

15 See External Review of the WTP Flowsheet.

16 Jim Wicks, “Management of LAW Na in River Protection Project (RPP) System,” May 5, 2008.
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Table 2. Sodium Sources, Amounts, and Planned Dispositions or Uses

90,000 MT Na case
60,000 MT Na case WTP contract
Na Source or tank farm baseline case, TFCOUP
disposition route RPP-06-003 feed vector, Rev 6.0
Na from tank farm to 35,870 37,020
WTP, MT
Na added in pretreatment 6,500 39,700
for Al dissolution
Na added in WTP for 2,600 5,300
process stream conditioning
Na immobilization in west 11,560 9,970
area ST
Na immobilized as TRU 530 660
Total Na, MT 57,060 92,550
Total Na, MT (rounded) 60,000 90,000

OPTIONS FOR REDUCING THE AMOUNT OF SODIUM TO BE TREATED

Sodium hydroxide and sodium nitrate are a major source of sodium in the Hanford tank wastes
and are a major problem for LAW vitrification because the sodium is a limiting constituent in
waste loading into vitrified LAW. Several methods are in early stages of concept evaluation for
the removal and recycle of sodium (present as NaOH and NaNOs3) from the ILAW. These
include the WTP Leaching Process,'’ Modified Bayer Process,'® Caustic Management
Aluminum Removal (Lithium Precipitation) Flowsheet,"® Continuous Sludge Leaching Process,
Electrochemical Salt-splitting Process,”” and sodium nitrate crystallization.”' Four of the
processes require the use of caustic solutions to dissolve the solid aluminum compounds. In the
extreme case the amount of caustic (NaOH) required is very large, possibly in excess of 90,000
MT Na.

The Waste Treatment Plant Leaching Process

The flowsheet currently embodied in the WTP pretreatment facility separates the aluminum into
an immobilized LAW vitrified waste (ILAW) for disposal in the IDF on the Hanford site.

17Jacob G. Reynolds et al, “The Waste Treatment Plant Leaching Process,” October 10, 2007.

18 Don Geniesse, “Modified Bayer Process for Alumina Removal from Hanford Waste,” AREVA NC Inc.,
January 24, 2007.

19 G. L. Dunford and A. L. Pajunen, “Caustic Management Aluminum Removal (Lithium Precipitation)
Flowsheet,” AEM-CTC-2007-FS-012, Rev A, January 29, 2008.

20 G. L. Dunford and A. L. Pajunen, “Caustic Management Electrochemical Membrane Flowsheet,”AEM-CTC-
2007-FS-011, Rev 0, December 17, 2007.

21 Dennis Hamilton, “Alternate Pretreatment Technologies Fractional Crystallization Status,” CH2ZMHILL,
June 11, 2008.
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Chromium is also of concern because of its effect on the waste loading in the HLW glass and
therefore a process step is included for its removal.

The aluminum leaching step in the WTP flowsheet is similar to the Modified Bayer Process, but
it is carried out at a lower temperature. It uses concentrated caustic leaching solutions to
dissolve the gibbsite and boehmite as anionic aluminate ion. Unlike the Modified Bayer Process,
aluminum is maintained in solution rather than precipitated with caustic recovery. Oxidative
leaching with NaMnOy is used to increase the valence state of the insoluble trivalent chromium
hydroxide and thereby dissolve it as the hexavalent anionic chromate ion. Free hydroxide and
NaMnO; concentrations must be carefully controlled to prevent oxidation and solubilization of
any plutonium present. The WTP flowsheet relies on removing plutonium and other actinides as
insoluble compounds.

To remove aluminum and chromium from the HLW sludge, the sludge must be treated for about
eight hours with 19 M NaOH added to achieve a 6 M NaOH waste solution and heated to
approximately 90°C.** The entire cycle for aluminum and chromium removal requires about 36
hours for heating, leaching, and cooling back down to 25 to 45°C. The amount of caustic
(NaOH) required to dissolve the gibbsite and boehmite is large, and there remains significant
uncertainty in 90,000 MT Na estimate.

Modified Bayer Process

The Modified Bayer Process uses concentrated caustic solution to leach alumina sludge at
temperatures approaching 100°C. Crystalline gibbsite is then precipitated from solution at 60°C
by seeding with gibbsite crystals. The process regenerates hydroxide for additional alumina
leaching. Seventy-five percent of the theoretical yield is obtained in 24 hours and approximately
100 percent is obtained in 4 days. The process may be enhanced by dilution, partial
neutralization, or lithium-alumina-carbonate precipitation to pre-condition liquor for WTP feed.
Boehmite is more difficult to remove by leaching and subsequently to precipitate than gibbsite.
The Modified Bayer Process is still in the development stage.

Caustic Management Aluminum Removal (Lithium Precipitation) Flowsheet

Experimental work at Georgia Tech demonstrated the viability of the Caustic Management
Aluminum Removal (Lithium Precipitation) Process to remove alumina from Hanford HLW
tank sludge. The bulk of the alumina in the sludge may be leached by heating to dissolve it in
existing supernatant liquor. Addition of lithium hydroxide solution precipitates alumina as a
readily separable and washable solid. After filtration of the precipitate, the hydroxide
regenerated by the precipitation reaction may be recycled for further alumina leaching, reducing
the amount of leach solution (and thus the amount of sodium hydroxide) required for sludge
leaching. Efficacy of hydroxide recycle remains to be demonstrated.

The lithium-alumina process is claimed to be more efficient that the Modified Bayer process
because it precipitates all soluble alumina without partial neutralization. Thus, the alumina yield
is roughly two times higher. It spontaneously nucleates and does not require seed or seed
recycle. In the lithium-alumina process, the precipitation occurs within minutes, roughly one
hundred times faster than the Modified Bayer method. The lithium-alumina precipitate diameter

2 Leaching at higher temperatures (i.e., closer to 100°C) is being evaluated, but may be constrained by
materials of construction limitations.
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is approximately 30 times larger and retains less liquid, allowing faster liquor separation and
easier decontamination. The resulting hydroxide in the filtrate minimizes the amount of
supernatant caustic required to leach the alumina in HLW tank sludge. The solubility of
aluminate ion decreases as the liquid phase free hydroxide ion concentration decreases.
Therefore, the alumina dissolution reaction stops when the aluminum solubility limit is reached.
The impact of lithium on LAW waste loadings needs to be considered as there is a roughly mole-
for-mole displacement of sodium capacity in the glass by the added lithium. Furthermore, the
maximum acceptable amount of lithium oxide in the glass is considerably lower than for sodium
oxide (by about a factor of five on a mass basis). This process is still in the development stage.

Continuous Sludge Leaching Process

The Continuous Sludge Leaching Process is being developed under EM’s Advanced
Remediation Technology (ART) Program by Parsons Infrastructure & Technology Group and
the Pacific Northwest National Laboratory. The process uses a continuously stirred reactor
vessel operating with caustic at 90 to 100°C to remove aluminum and chromium, in a near-tank
configuration. It will complete preliminary design, bench scale, and engineering scale testing
during 2008 and 2009; follow-on work is scheduled to be ready of prototype deployment in
2011. The potential advantages of this approach are that it uses a longer residence time with a
smaller footprint than the current semi-batch WTP pretreatment process based on reactor
configuration to facilitate more complete aluminum extraction and may be implemented in a
near-tank configuration.

Electrochemical Salt-splitting Process

The electrochemical salt-splitting process is based on inorganic NaSICON ceramic membranes.
The NaSICON ceramics are polycrystalline materials that possess channels within the crystal
structure for Na ion conduction. The channel size is determined by rare-earth ions. These
materials are uni-dimensional ionic conductors, so the grain orientation affects the ionic transport
rates. The new NaSICON materials are three-dimensional ionic conductors.

In this process, the caustic waste is added to the anode compartment of an electrolytic cell and a
direct current electrical potential (<10 volts) is applied to the cell. This drives Na* ions through
the NaSICON membrane that has channels sized to be selective for sodium. Electric charge
balance in the anode compartment is maintained by generating hydrogen ions (H") from the
electrolysis of water. Charge balance in the cathode compartment is maintained by generating
hydroxide ions (OH) from the electrolysis of water. Other reactions, such as converting nitrites
to nitrates present in the waste solution also occur. The normal gaseous products of the
electrolysis of water are oxygen at the anode and hydrogen at the cathode. The concomitant
potentially flammable gas mixtures can be prevented by providing adequate volumes of a sweep
gas or by oxidizing the hydrogen as it is generated. As hydrogen ions are generated in the anode
compartment, the pH drops. As hydroxide ions are produced in the cathode compartment, the
pH rises and caustic solution is recovered for recycle. This process is still in the development
stage.
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Fractional Crystallization

Fractional crystallization by evaporation of water is a promising approach for partial removal of
sodium in the form of sodium nitrate from the tank liquid wastes. Sodium nitrate is a major
contributor to the tank waste solids, and if not removed becomes a major contributor to the
sodium in the LAW waste stream, leading to a large volume of LAW glass and a resultant large
number of LAW waste canisters. Depending on feed composition, 20 to 65 percent of the
sodium in the feed stream to the crystallization unit may be removed by fractional crystallization.
Significant decontamination of the crystallized sodium nitrate is obtained from Cs, Tc, and I,
suggesting the potential for final disposal of the sodium nitrate through waste water treatment
processing or alternative treatment methods and waste forms.

Traditionally, separation methods in radiochemical operations avoid the use of solid-liquid
separations because separation factors are typically low and such separations are more difficult
radioactive operations than other more commonly used separation methods such as solvent
extraction. In the present case, the rather small single-stage separation factors, in the range of
100 to 150, have been achieved as expected in laboratory, engineering-scale, and pilot plant tests
using simulants. In the case of the laboratory tests, actual tank waste has also been used. In
laboratory tests, decontamination factors up to 20,000 have been obtained for cesium by using a
second crystallization step.”> This result indicates that successive crystallizations behave ideally,
and that DFs are multiplicative. Computer model separation predictions for Na, Cs, Tc, and |
using a commercially available computer model** are well supported by the laboratory tests.

In addition to partial sodium nitrate removal, fractional crystallization holds promise for
removing some of the sulfate ion present in the tank waste. The model predicts, and pilot plant
experiments confirm, removal of sulfate from the LAW stream as a crystalline sodium
sulfate/carbonate salt (burkeite) that remains with the sodium nitrate. In light of the deleterious
effect of sulfate ion on glass formation, its removal from the LAW stream is a significant
favorable result. However, a disposal pathway for this separate sulfate stream remains to be
developed.

A production plant prototype pilot-scale crystallizer has been built and operated at SRNL. The
unit was designed for continuous operation at a feed rate of 1.5 gallons per minute and a LAW
product rate of one gallon per minute, or about 1/5 of the scale of the SST baseline plant. The
feed tanks hold 10,000 gallons of tank waste and the crystallizer holds 1,000 gallons.
Crystallized salts are separated from the crystallizer slurry by centrifugation. In pilot plant tests,
sodium nitrate forms as large crystals and the sulfate-carbonate salt forms as much smaller
crystals. The Cs decontamination factor in a single stage was ~200. Table 3 summarizes the
fractional crystallization results to-date.

23 Dennis Hamilton, “Alternate Pretreatment Technologies Fractional Crystallization Status,” CHZMHILL, June
11, 2008.

24 “Environmental Simulation Program,” OLI Systems, Morris Plains, NJ.
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Table 3. Fractional Crystallization Results®

Lab Lab Engineering
Computer scale scale scale Pilot plant
Species model simulant | actual simulant tests
removed | Goal | prediction tests waste tests (preliminary)
Cs DF 50 110-270 >150 >150 167 ~200
Sodium 50% | 70-80% 80% 80% N/A 52%
remaining (70%)26
in LAW
Sulfur None N/A N/A N/A N/A 20%
remaining
in LAW
Tc DF None Same N/A >150 N/A N/A
As Cs
I DF None Same N/A >150 N/A N/A
As Cs

6.4 INITIATING LAW PROCESSING PRIOR TO WTP COMPLETION (EARLY LAW)

Completion of construction of the WTP LAW processing facilities is contracted and scheduled

for 2012, with the potential to begin radioactive waste treatment operations in 2014. The
remaining WTP facilities are scheduled for completion in 2017, with the beginning of

radioactive waste operations estimated to occur in 2019. This difference in completion schedules
provides the potential opportunity to begin LAW treatment before HLW treatment; however, this

possible five-year operating interval may decrease if completion of LAW treatment facilities is

delayed or increase if completion of HLW treatment facilities is delayed.

The advantages of beginning LAW treatment as early as possible, and prior to beginning HLW
treatment, are summarized below:

1.

Provides an opportunity to determine LAW performance characteristics and identify

potential improvements in facility design and operation in a timely manner to beneficially
impact (i) the first cycle of melter replacement (anticipated after five years of operation),
early in the mission of HLW treatment; and (ii) the selection and design of supplemental
LAW capability, including reducing the uncertainty associated with the estimated needed
additional LAW treatment capacity.

Free DST space to facilitate more efficient tank farm operations.

Provide for early ramp up of tank farm retrieval and transfer operations.

Stagger the start up of multiple facilities to provide better ramp up and learning

associated with staffing, personnel training, procedures documentation, and technology

» Adapted from tables in reference 1.

26 Assumes known and avoidable centrifuge losses do not occur.
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operations. In addition, the interim pretreatment capacity required by this scenario could
provide additional pretreatment capability should such capacity be needed.

Additional considerations with respect to beginning LAW treatment as early as possible are the
following:

1.

There is a management disadvantage to not beginning LAW treatment as early as
possible: it will be difficult to justify an idle facility to multiple DOE constituencies.
Conversely, successful start up of LAW treatment provides tangible demonstration of
progress in stabilizing the ORP inventory of radioactive waste. However, early start up
of LAW treatment is not likely to significantly impact the overall WTP mission duration
or potential need for supplemental LAW treatment capacity.

Early initiation of LAW treatment will require design and implementation of interim
pretreatment operations, either in-tank or near-tank, at the tank farm (see later sections of
this report for more discussion). This may be considered advantageous for maturing
technology to facilitate immediate and future processing flexibility, but it will have
additional near-term costs.

Early initiation of LAW treatment will require development of a strategy for management
of secondary waste (from scrubbing process gases and other operations). Primary
radionuclides of concern with respect to secondary waste are * Tc and '*’I. The overall
strategy for management of secondary waste includes on-site disposal in the IDF.
However, treatment technology and requirements prior to disposal need to be determined
and they depend on completion of a performance assessment for the disposal facility,
which proceeds after the Environmental Impact Statement currently in development.

WTP facility modifications will be necessary. ORP has requested BNI to prepare a
conceptual design report to evaluate the technical approach, schedule, and cost associated
with the commissioning of the LAW facility after estimated construction completion in
about 2012.” Technical considerations noted by ORP in the tasking letter included
acceptance criteria for LAW delivered from the tank farms, requirements for
management of the liquid effluents from the Analytical Laboratory and LAW facilities,
additional piping and interconnections, and any required changes to the WTP
Authorization Basis. BNI is scheduled to complete this analysis by November 2008.%

Operating costs will be incurred earlier than currently planned for supporting tank farm
retrievals in support of LAW treatment. Preliminary ORP estimates suggest that these
earlier incurred operating costs will add about $15 million in annual retrieval costs from
2010 through 2019.% However, this additional effort will likely accelerate the maturation
of retrieval technology and help to more quickly reduce retrieval rate uncertainty.

27 Letter 08-WTP-037, Thomas M. Williams (ORP) to Ms. N.F. Grover (BNI); “Contract No. DE-AC27-
01RV14136, Preparation of a Cost and Schedule Estimate for Installing the Third Melter in the Low-Activity
Waste (LAW) Vitrification Facility,” dated February 13, 2008.

28 “Safety considerations” should be addressed by BNI as they evaluate Authorization Basis changes.

29 [t is our understanding that BNI provided ORP with an updated estimate of the additional operating costs
(and other tank farm-related costs) in early June 2008.
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6. It may distract management attention and divert resources from completion of the balance
of the WTP facilities.

6.5 INTERIM AND SUPPLEMENTAL PRETREATMENT NEEDS AND OPTIONS

TECHNOLOGY OPTIONS FOR PROVIDING INTERIM AND SUPPLEMENTAL PRETREATMENT

Cesium-137 removal from tank wastes is necessary to meet LAW requirements to be compatible
with design of radiation shielding in subsequent processing at the LAW facility or supplemental
treatment and for handling and subsequent disposal of the LAW.

There are several options for interim and supplemental pretreatment of tank wastes to remove
cesium. The current IPS project options include cesium separation by fractional crystallization,
“caustic-side” solvent extraction, and sorption on a solid sorbent. (Fractional crystallization also
reduces the amount of sodium hydroxide needed to be added to solubilize aluminum). The
wastes to be treated require separation of suspended solids from the caustic solutions containing
37Cs prior to cesium separation. Separation of suspended solids is also necessary to remove
precipitated actinides and strontium from low activity waste feed. (See the discussion of Sr and
Actinide separation below).

Solids separation potentially can be carried out in-tank that is with processing equipment located
within a tank riser, using rotary microfiltration. Alternatively, solids separation can be carried
out in a separate facility using cross-flow filtration, the same technology planned for use in WTP
Pretreatment. Enough development has been carried out on rotary microfiltration to establish its
viability for solid separation in the current application. However, rotary microfiltration is not a
well-established process commercially and therefore its use for tank wastes represents a risk for
equipment availability and reliability.

Two types of ion exchange resins are under consideration for cesium removal: crystalline silico-

titanate (CST), a non-elutable solid sorbent; and resorcinol formaldehyde (RF), an elutable resin.
Fractional crystallization entails precipitation of sodium nitrate during evaporation using the tank
farm evaporator. Both caustic-side solvent extraction and ion exchange systems can be deployed
as near-tank, small-scale processes. lon-exchange systems, which are designed to be deployed in
a tank riser, also are under development.

Considerable work has been done at the Savannah River Site (SRS)***' and ORNL on in-tank
pretreatment. Two approaches to pretreatment by placing processing equipment in tank risers
have been examined in detail at SRS recently: (i) "°’Cs removal process by irreversible sorption
on inorganic CST, and (ii) "*'Cs removal process by reversible sorption on RF organic ion
exchange resin.

Operating processes in tank risers requires operator interaction. Unlike the use of permanently
installed ion exchange equipment to remove cesium in the WTP pretreatment plant, the in-tank

30 “Liquid Waste Operations: Enhanced Processes for Radionuclide Removal, Systems Engineering
Evaluation,” G-ADS-H-00014, Revision 0, December 18, 2007.

31 Renee Spires, “Small Column lon Exchange Processing for Salt,”, LWO Technology Development, SRNL,
April 7, 2008.
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risers and their auxiliary equipment must be moved from tank to tank. This introduces the
potential for operator exposure to both radiological and toxic chemical hazards.

Transfers of material to and from the waste tanks require on-site facilities to handle, treat, store,
and dispose of the materials. Those materials include new and used RF, fresh CST, caustic to
treat the resin before use and acid to elute '*’Cs from loaded resin if RF is used. The average
column throughput is six - ten gpm. In both processes '*'Cs is to be removed until the effluent
from the columns reaches 45 nCi/g. The NRC Class C concentration limit is 4600 Ci/m’.
Consequently, as far as '*'Cs is concerned, the effluent is suitable for disposal by shallow land
burial. Although removal of cesium by installing tank risers employing ion exchange or sorption
on solids is not in the current IPS project, the concept has a great deal of merit and deserves
additional consideration. This process is discussed below in greater detail.

Solids Separation

Two devices have been considered for solids removal: (i) a cross-flow filter and (ii) a rotary
microfilter (manufactured by Spin Tek). The cross-flow filter is the more mature technology, so
using it would be the more conservative approach. However, the rotary microfilter has been
extensively tested with solids suspensions simulating tank waste and with waste tank sludge,*
and is faster than cross-flow filtration. Table 4 compares some important attributes of cross-flow
and rotary microfilters, while Table 5 shows the results obtained with the rotary microfilter.

Table 4. Comparison of Cross-Flow and Rotary Microfilters

Attribute Cross-flow Rotary microfilter

Filter flux/size Relatively lower flux and larger size than 3 to 5 times larger filter flux than
rotary microfilter cross flow; smaller footprint

Ease of filter Back-pulse system and chemical cleaning Only chemical cleaning

cleaning

Installation IPS installed in process building rather than | 25 disk unit can be installed in
in DST riser due to equipment size 39 inch diameter DST riser

Maintainability | Large filter tube bundle and large capacity Small filter stack and small
re-circulating pump; shielded capsule capacity pumps; can be remotely
needed for filter bundle replacement replaced similar to existing tank

farm pumps

Operating HLW slurry filtration at WVNS, Melton Radioactive liquid waste

experience Valley, SRS, and Sellafield (UK); solids treatment facility at LANL;
generally less than 5 wt%; planned for use at | concentrates to a 30wt% solids
Hanford WTP at up to 20 wt% solids slurry

2D, Herman, M.R. Poirer and S.D. Fink, “Testing and Evaluation of the Modified Design of the 25-Disk
Rotary Microfilter,” WSRC-STI-2006-00073, Revision 6, August 2006.
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Table 5. Preliminary Rotary Microfilter Test Results
(25-disk unit; 0.5 micron pore size; tank AN-105 simulant)

Steady-state filter flux
0.6 wt% solids 0.29 wt% solids 1.29 wt% solids
0.25 gal/min per disk | 0.16 gal/min per disk | 0.1 gal/min per disk

Fractional Crystallization

Fractional crystallization by evaporation of water is a promising approach for cesium separation
from LAW in addition to partial removal of sodium in the form of sodium nitrate from the tank
liquid wastes. Current maturity and applicability of this process for both cesium and sodium
separations was discussed in the section entitled Options for Reducing the Amount of Na to be
Treated.

Modular Caustic Side Solvent Extraction Unit

A mobile Modular Caustic Side Solvent Extraction Unit (MCU) is to be employed at SRS to
remove *'Cs from caustic waste solutions™ with sodium concentrations of 3.6 to 7.0 molar. The
solvent extraction process was developed at ORNL. The DOE Operational Readiness Review is
complete and start-up of the unit has been accomplished. The MCU uses a specially engineered
liquid organic extractant for cesium removal. Centrifugal contactors are employed for mixing
and separating the organic and aqueous liquid phases because the contactors are both compact
and fast. The average throughput of the MCU is four gpm (one million gallons per year).

The MCU "*’Cs decontamination factor (DF) is greater than 12, and in simulant tests was in the
100 to 500 range. The '*'Cs was concentrated 12 to 15 fold in the process. The separated
cesium contained actinides and *Sr at levels low enough to meet regulatory Class C
requirements. Organic phase carryover into the aqueous phase was less than 50 ppm. This is
important because of the high cost of the organic extractant. Chemical, thermal and radiolytic
stability of the extractant are good. Potassium competes with cesium in cesium removal
operations. Because some Hanford tank wastes are higher in potassium content this fact must be
taken into account when considering solvent loading and the effect of potassium on the cesium
DF.

Construction of a full-scale solvent extraction process facility based on solvent extraction of
Yes by a process closely related to the MCU process, the Salt Waste Processing Facility
(SWPF), will be begin at SRS starting in 2008 and is scheduled for operation in 2012.

33 Renee Spires, “ARP/MCU Processing,” LWO Technology Development, April 8, 2008.
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Research is continuing at ORNL to find improved extractants.”* The primary goals of the
research are to find an improved solvent that has a higher solubility in the CSSX solvent, thus
reducing the risk of precipitation, and greater resistance to third phase formation.

Cesium-137 Separation

A general discussion of the proposed ORP interim pretreatment system project has been
provided.”® There are several ways to provide supplemental pretreatment to remove °>'Cs from
alkaline tank wastes. These include (i) build a stand-alone pretreatment facility, (ii) provide a
modular pretreatment facility at a tank farm, and (iii) provide in-tank pretreatment. This section
discusses the third option: in-tank pretreatment.

Considerable work has been done at SRS***” and ORNL on in-tank pretreatment. Two

approaches to in-tank pretreatment have been examined in detail at SRS recently: (i) Bcs
removal process by irreversible sorption on inorganic crystalline silico-titanate (CST), and

(ii) "*'Cs removal process by reversible sorption on resorcinol formaldehyde (RF) ion exchange
resin.

Crystalline Silico-titanate Process

CSTs® are 70 to 90 percent silico-titanate with the balance being zirconium oxide and water.
IONSIV IE-911 is a granular CST commercially available through UOP. It is generally
spherical in shape with particle diameters ranging from 326 to 344 microns. A possible pathway
for disposing of IE-911 loaded with cesium is by grinding it and dumping it into a tank (grinding
is required prior to vitrification). However, there is a small tendency for IE-911 to clump and
agglomerate, which could make its removal from a tank difficult. The cesium capacity of CST
decreases with increasing pH, with the capacity decreasing by more than an order of magnitude
when the pH increases from seven to ten. In addition, higher temperatures lower the equilibrium
loading of cesium on CST, with a 26 percent decrease as the temperature is increased from 25 to
45°C. There is some formation of fines of IE-911, but the fines can be washed out easily.

In the CST process, one or more vertical cylindrical columns of the inorganic CST sorbent and a
sorbent grinder are placed in “risers” in waste tanks. The function of the CST sorbent columns is
to selectively and irreversibly remove soluble '*’Cs from the alkaline waste solution, which is
filtered and pumped through the columns. The function of the sorbent grinder is to reduce the
size of the CST particles after they have been loaded with '*’Cs prior to returning them to a
waste tank where they are mixed with the sludge in the tank. The sludge containing the ground

34 B.A. Moyer, L.H. Delmau and J.F. Birdwell, “The Caustic Side Solvent Extraction Process for Cesium Removal
from Alkaline HLW: Improvements and Extension to Hanford Wastes,” EM-21 Review Meeting, Oak Ridge
National Laboratory, April 22, 2008.

* Ben Harp, "Proposed Office of River Protection Interim Pretreatment System Project Critical Decision - 0,”
Federal Project Director, November 20 2007 (pre-EMAAB).

36 “Liquid Waste Operations: Enhanced Processes for Radionuclide Removal, Systems Engineering

Evaluation,” G-ADS-H-00014, Revision 0, December 18, 2007.

7 Renee Spires, “Small Column Ion Exchange Processing for Salt,” LWO Technology Development, SRNL+-,
April 7, 2008.

* William D. King, “Literature Reviews to Support lon Exchange Technology Selection for Modular Salt
Processing,” WSRC-STI-2007-00609, November 2007.
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CST loaded with *'Cs (as well Cr, Fe, and small amounts of fission products and actinides) is
then fed to the HLW vitrifier. Addition of CST to the sludge increases its volume and the
volume of glass produced in the HLW vitrifier; the primary impact is due to the increased
titanium concentration is the waste to be vitrified. The number of HLW waste product canisters
is thereby increased. CST processing produces two primary waste streams: loaded CST and the
decontaminated waste salt solution.

Resorcinol Formaldehyde Process

SuperLig 644 was the reference resin for the cesium ion exchange process system in the Hanford
Tank Waste and Immobilization plant (WTP). Bechtel National, Inc. requested ORP approval of
spherical RF ion exchange resin as the alternative to SuperLig 644 and submitted a document®”
based on experiments in support of its recommendation.

RF resin reacts with dissolved oxygen in both acids and caustic; the dry resin reacts with air. For
this reason, RF resin is generally stored in the hydrogen form under water in a sealed container
with inert gas in the container head space. RF resin sorbs chromium and iron from caustic
solutions (up to 2 mg Cr and 0.1 mg Fe per gram of RF resin in the hydrogen form). Chromium
is not readily leached from the resin. Less than five percent of the chromium is removed from
solution, but up to 85 percent remains on the resin after elution with 0.05 M nitric acid.
Radiation doses up to 10 Mrad have minimal effect on removal of cesium by elution.

In the RF process, one or more vertical cylindrical columns of organic RF ion exchange resin are
placed in risers in waste tanks. The function of the RF resin columns is to selectively and
reversibly remove soluble 37Cs from the alkaline waste solution, which is filtered and then
pumped through the columns. The '*’Cs is eluted from the columns with dilute nitric acid and
after addition of caustic the eluate joins the HLW stream going to the waste vitrifier. This results
in essentially no increase in the number of HLW canisters. However, additional treatment of the
nitric acid resin column eluate containing the s is required before its addition to the HLW
waste stream. This impacts the WTP flowsheet. Also, the organic resin degrades after multiple
sorption per elution cycle and the degraded resin becomes a waste stream.*’ The resin is
expected to be used until it is about 20 percent degraded. The elution and regeneration cycle is
expected to take about 30 hours. Changing out degraded resin is estimated to take about one
week. The RF process produces three primary waste streams: spent resin, decontaminated waste
salt solution, and acidic cesium eluate.

Strontium/Actinide Separation

The WTP baseline for pretreating supernatant waste includes a precipitation step for removing
S and actinide isotopes. Laboratory test reported by SRNL and BNI have demonstrated the
effectiveness of the selected precipitation process for meeting the removal specification.*! The
process involves the addition of three molar strontium nitrate and 3.83 molar sodium

* M. Thorson, “Basis for Recommendation of Spherical Resorcinol Formaldehyde Resin as the Approved
Equivalent to SuperLig 644,” 24590-WTP-RPT-RT-06-001, Rev 0, November 14, 2006.

0 Resin degradation was identified as a problem in CCN: 132846 “Comprehensive Review of the Hanford
Waste Treatment Plant Flowsheet and Throughput,” May 17, 2006. Subsequent modification of the resin
shape from fragments to spheres was claimed to have solved the problem.

! Research and Technology Plan, 24590-WTP-PL-RT-01-002. Rev.1, USDOE/ORP.
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permanganate to produce 0.02 molar Sr®* and 0.02 molar MnO*™ in solution in tanks AN-102
and AN-107. The permanganate ion is expected to be reduced to MnO,, which scavenges any
soluble actinides not precipitated by the alkaline waste and to oxidize the insoluble Cr™*¥ in the
tank sludge to soluble CrO,"", thus removing it from the solids going to the HLW vitrifier where
it would have a deleterious effect. The specification for Sr and actinide concentrations in the
LAW are 20 curies per cubic meter for Sr and 100 nanocuries per gram for actinides. Target
decontamination levels have been established at 50 percent below the LAW levels, which
requires 90.2 percent and 38.3 percent removal of Sr and actinides, respectively for tank AN-
102, and 91.3 percent and 85 percent of Sr and actinides, respectively for tank AN-107. Mass
balance calculations show that these levels have been exceeded, demonstrating that the
pretreated supernatant can meet WTP specifications. Although the required precipitation cannot
be carried out in tanks AN-102 and AN-107 because of dilutions require to produce 5.5 molar
sodium in the tanks, it can be carried out in tank 241-AP-102 (AP-102) to which the supernatants
can be transferred. This separation step also potentially can be carried out in the WTP
pretreatment facilities.

6.6 OPTIONS FOR INCREASED WTP LAW MELTER CAPACITY

Many of the general facility sizing concepts for the WTP were developed by the Hanford TWRS
Privatization contractor (BNFL)* and subsequently passed on by ORP to the current WTP
contractor (BNI).* This included the nominal sizing of the WTP pretreatment facility to support
production of 60 MT per day of LAW glass. The nominal sizing of the LAW vitrification
facility originally supported production of 30 MT per day of LAW glass and a second LAW
vitrification facility was envisaged to make up the 30 MT per day balance; other options were
subsequently considered under the “Supplemental Treatment” program. The initial LAW facility
design included three LAW melters, each capable of producing 10 MT per day of LAW glass.
Each melter had a melt pool surface area of 10 m?, giving a specific glass production rate of

1 MT/(m*day). ** This specific glass production rate is considerably higher than that obtained at
the West Valley Demonstration Project (WVDP; West Valley, NY) and the Defense Waste
Processing Facility (DWPF; Savannah River Site) because of the use of active melt pool mixing
(vs. thermal convection) in the WTP melters (using “bubbler” systems). The ability to achieve
the required specific rate of 1 MT/(m”-day) was demonstrated through extensive testing on the
LAW pilot melter at one-third scale (3.3 m” melt surface area) and rates above 1.5 MT/(mz-day)
were achieved.” This increase in melter performance meant that three melters could support

42 DOE, TWRS Privatization contract, 1996.

“DOE, “Design, Construction, and Commissioning of the Hanford Tank Waste Treatment and Immobilization
Plant,” Contract Number: DE-AC27-01RV14136, Office of River Protection, Richland, Washington, 2000.

*In joule-heated ceramic melters, waste and glass forming chemicals (or glass frit) are poured onto the
surface of the molten pool of glass, where they form a floating mass referred to as a “cold cap.” Other things
equal, the rate of conversion of feed material to glass is directly proportional to the contact area between the
molten glass and the cold cap. The maximum contact area is simply the geometric surface area of the melt
pool. Consequently, a rational basis for scaling the glass production rate of such melters is by the surface area
of the melt pool, which leads to the specific glass production rate in terms of mass of glass produced per unit
surface area per unit time.

45 Duratek, Inc., LAW Pilot Melter Testing Summary Report, REP-PLT-027, RPP-WTP Rev 1, Sept. 16, 2005.
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LAW glass production rates of 45 MT per day or that two melters could support the 30 MT per
day requirement.

As part of the LAW pilot melter test program, data were collected on the heat load resulting from
prototypically filled full-scale LAW containers.* Based on these data, BNI and ORP concluded
that the LAW facility design could not support the heat load associated with the operation of
three LAW melters without significant modifications.”” This resulted in the 2002 decision to
delete the third LAW melter line and move to the so-called “two-plus-two” configuration®’,
which employs two LAW melters with specific glass production rates of 1.5 MT/(m*-day) to
meet the 30 MT per day LAW requirement and two HLW melters (rather than the one that was
originally planned in the BNI contract).” As design and construction has moved forward on this
basis, facility support for the potential subsequent installation of a third LAW melter has been
incomplete, as discussed below.

WTP3*” LAW MELTER OPTION

The LAW facility includes space for a third vitrification line, including the melter and all
associated process vessels and support systems. However, while the ability to install the third
line has been retained (as required by the BNI contract and per agreement with the State), the
difficulty of such a retrofit has increased significantly as construction has proceeded and
particularly once the 28 foot deck was installed. Recently, BNI was tasked by ORP with
evaluating the potential impacts of the addition of the third LAW melter line into the WTP LAW
facility and the results from that study became available at the end of May 2008. Based on the
results of that study and information provided to this team by ORP from previous evaluations,
the principal challenges are thought to be the following:

e Heat load issues:

* The heat load issues (primarily below the 21 foot level) that originally led to the
deletion of the third melter line still remain.

= tis estimated that a ~50 percent increase in HEPA filters and fan systems in the
below 21 foot elevation C5 ventilation system would be required.

* Increased chilled water and compressed air requirements with potential changes to
the chiller compressor plant.

e Access to install required vessels:

= Access hatches would need to be cut into the 28 foot deck in order to install
melter process and off-gas vessels required on the 3 foot level. The potential
alternative of bringing the vessels in through the melter cell would entail cutting
load-bearing walls.

4 Duratek, Inc., RPP Pilot Melter Prototypic LAW Container and HLW Canister Glass Fill Test Results Report,
TRR-PLT-080, Rev. 0, April 27, 2004.

47 DOE, “An Evaluation of the LAW Facility Capability to Support a Two-Melter Peak Production Rate of 45
MTG/day,” R.L. Clendenon, L.E. Demick, W.F. Hamel, L.K. Holton, and ].E. Orchard, D-03-DESIGN-003, Office of
River Protection, Richland, Washington, August 2003.
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= Corresponding access hatches would need to be cut into the roof and the 48 foot
deck. Vessel installation though these hatches would require the use of a special
long reach crane, which is not currently available, on-site.

Concrete embeds:

* Embeds required to support the third melter line were installed on and below the
21 foot level of the LAW facility, but not on any of the higher elevations.
Retrofitting would require cutting into concrete to install the necessary embeds.

Installation of the third melter line would also require the addition, or modification, of the
following:

Pour cave liner plate, LAW container carousel, shield windows and doors, bogies for
container transport, and pour cave container handling equipment

Melter installation rails, melter, power supply, process and off-gas vessels, primary off-
gas treatment system equipment, and glass former hopper

Piping, electrical, instrumentation, pumps, and agitators
Increased on-site power and increased capacity of the switchgear buildings

Potential modifications to the WTP analytical laboratory (LAB) to support the increased
throughput.

In its May 2008 study, BNI addressed the heat load issues associated with adding a third 15
MTG per day melter by installing a new Container Finishing Building immediately east of the
LAW facility. The planned LAW finishing line equipment would be located (or relocated) to
this new facility in order to resolve the HVAC challenges posed by the increased capacity. The
BNI study notes that while this pre-conceptual design solution was the most practical in the time
available for the study, other more cost effective solutions may well exist, such as upgrading the
HVAC systems in the LAW facility. This study considered installation of the third melter either
prior to hot operations of the LAW facility (“Option 17 with authorization in 2010) or afterward
with physical work beginning in 2022 (“Option 2”). BNI developed schedules and rough order
of magnitude (ROM) cost estimates for each of these options. Its results are summarized below:

e Option 1: Add third 15 MTG per day melter with 2010 authorization
= Approximately $750 million
= Earliest LAW facility hot operations would be 2018
= Early LAW is not possible
» Requires all three facilities be commissioned simultaneously
= Requires controlled cessation of LAW and portions of BOF construction
= Significant skill craft mix mobilization/de-mobilization.
e Option 2: Add third 15 MTG per day melter with physical work starting in 2022
= Approximately $1.25 billion
» Requires three-year outage for LAW and significant portions of BOF
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= Qutage could extend to HLW and pretreatment; the cost impact for this extension
is not included.

The outage required in Option 2 and its attendant impacts, as well as the uncertainty in the length
of this outage and the higher ROM cost, makes this significantly less attractive that Option 1. In
Section 6.12, the cost estimates from the BNI study for Option 1 are used to compare this option
with other possible scenarios for increased LAW capacity.

Two ENHANCED WTP LAW MELTERS OPTION

Independently of the BNI contract, ORP has supported the development of a variety of potential
performance enhancements to the WTP LAW vitrification facility, including glass formulation
development to increase waste loadings, along with melter design and operational enhancements
to increase LAW glass throughput. A study performed for ORP in 2003 by the WTP melter
designer identified three areas that could provide significant increases in melter throughput:*

1.

Data from nearly five years of one-third scale LAW Pilot Melter testing on 14 different
WTP waste compositions showed that the average specific glass production rate was
2.05 MT/(m*-day), an increase of 37 percent over the 1.5 MT/(m*-day) requirement.

Data from one-third scale LAW Pilot Melter testing at modestly higher operating
temperatures (1175 — 1225°C vs. the WTP nominal of 1150°C) resulted in specific glass
production rates of up to 3.4 MT/(mz-day), a 126 percent increase over the 1.5

MT/(m?* day) requirement.

Modification of the internal design of the LAW melter, with no impact on the external
features, could provide an increase in the melt pool surface area from 10 m* to

14.75 m®. This increase is possible through more efficient internal space utilization in
the locally shielded LAW melter coupled with reduced conservatism in the refractory
design based on the experience gained from nearly five years of LAW pilot melter
operations. However, the other facility systems (e.g., electrical, structural, HVAC)
must also be compatible with the increased melter capacity.

These results suggest the following:

1.

Data from large-scale testing indicate that the baseline LAW melter should be capable of
meeting, and significantly exceeding, the specific glass production rate requirement of
1.5 MT/(m*-day), i.e., 30 MT per day for two WTP baseline 10 m* LAW melters.

Further increases in glass production rate may be available through modest increases in
operating temperature. However, increased operating temperature will likely come with
a cost in terms of reduced melter life (if the same materials of construction are assumed)
and that trade-off would need to be better understood.

A second generation LAW melter could provide a significant increase in capacity while
incurring minimal interface issues to the WTP facility since the external design is
identical.

48Duratek, Inc. “LAW Pilot Melter Decommissioning Project; Second Generation LAW Melter Conceptual
Design Report,” REP-LDD-001, Revision 0, Columbia, Maryland, December 2003.
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The “Second Generation LAW Melter Conceptual Design Report”48 provides considerable detail

on the melter design changes and implications associated with increasing the melt surface area
without impacting the external features of the melter. The report suggests the viability of such a
design change to increase melter capacity. Accordingly, this approach may present a potential
alternative to the installation of the third LAW melter line for increasing the WTP LAW
vitrification capacity if the impacts of the higher capacity to the balance of the WTP LAW and
BOF plants can be addressed. Replacement of the two baseline LAW melters by two second
generation melters with increased melt surface area would achieve essentially the same increase
in glass production rate as would installation of a third baseline melter.

BNI has been tasked by ORP with evaluating the potential impacts of the replacement of the two
WTP LAW melters by two second generation melters, each with a 50 percent increase in
throughput. The results from that study became available at the end of May 2008. Based on the
results from that study and information provided to this team by ORP from previous evaluations,
the principal challenges are thought to be the following:

e Heat load:
= Essentially the same issue as for installation of the third melter
¢ [Loading limits on the three foot deck:

* The second generation melters would be intrinsically heavier and hold a larger
mass of glass; this result needs to be evaluated but is a potential floor-loading
issue

e (Capacity of melter support systems:

= The sub-systems in each melter line (such as feed preparation, glass former
supply, power supply, cooling, off-gas, pour cave, container handling and
decontamination, and export to DOE) need to be assessed with respect to its
ability to support the increased throughput. ORP performed a parametric
assessment of these systems in 2003.*” * This study concluded, based on the data
available at the time, that the sub-systems could support the higher glass
throughput rates produced by two 45 MT per day melters, with some utilization of
‘design margin’; the most limiting systems were associated with pour cave and
finishing line cooling and glass canister handling. It would be beneficial to
update the 2003 ORP parametric analysis using more recent information,
including the results from the May 2008 BNI study.

Although many of the impacts on utility requirements (including ventilation, power, cooling, and
compressed air) and analytical services are likely to be similar to those associated with
installation of the third LAW melter, there are considerable differences with respect to the
structural modifications and additional process equipment that would need to be installed.

49DOE, “Design Oversight Report: LAW Melter Support Systems Capacities,”
D-03-DESIGN-002, Office of River Protection, Richland, Washington, June 2003.

50DOE, “An Evaluation of the LAW Facility Capability to Support a Two-Melter Peak Production Rate of 45
MTG/day,” R.L. Clendenon, L.E. Demick, W.F. Hamel, L.K. Holton, and ].E. Orchard, D-03-DESIGN-003, Office of
River Protection, Richland, Washington, August 2003.
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Unlike the third melter option, where an entire melter line would need to be retrofitted into a
nearly completed facility, the option of employing two enhanced melters would entail
replacement of the melter units by the planned routine replacement route (rails) and utilization of
the two installed lines of melter support systems.

In its May 2008 study, BNI addressed the heat load issues associated with the installation of two
higher capacity melters in the same way as for the third melter options, i.e., by adding a new
container finishing building immediately east of the LAW facility into which the LAW finishing
line equipment would be located (or relocated). The BNI study considered installation of the two
upgraded 22.5 MTG per day melters either after the start of hot operations of the LAW facility
(“Option 3”, with plant modification beginning in 2022) or prior to the start of hot operations
(“Option 4 with authorization in 2010). BNI developed schedules and ROM cost estimates for
each of these options; the results are summarized below:

e Option 3: Replace two 15 MTG per day melters with two 22.5 MTG per day melters
with plant modifications starting in 2022:

= Approximately $1.17 billion
= Requires three-year outage for LAW and significant portions of BOF

= Qutage could extend to HLW and pretreatment (the cost impact for this is not
included)

= Proof of viability of this concept requires significant detailed design to address
shielding, local cooling in the pour caves, and potential structural issues
associated with increased melter weight.

e Option 4: Replace two 15 MTG per day melters with two 22.5 MTG per day melters
with authorization in 2010:

= Approximately $1.2 billion
= Earliest LAW facility hot operations is 2020

= Delays overall WTP facility completion by 27 months at an estimated cost of
$270 million, which is included; however, the cost of other possible
programmatic impacts of this delay have not been evaluated and are not included

= Early LAW is not possible

* Proof of viability of this concept requires significant detailed design to address
shielding, local cooling in the pour caves, and potential structural issues
associated with increased melter weight.

The three-year outage required in Option 3 and its attendant impacts, as well as the uncertainty in
the length of this outage, are clearly undesirable. The nature and extent of the modifications
suggest that an outage of this general magnitude may be unavoidable. In contrast, while the
27-month WTP schedule delay in Option 4 would appear to be only marginally preferable; a
review of the BNI schedule for Option 4 suggests that it may be possible to avoid this delay. The
BNI schedule assumes that the melter capacity upgrades would be managed according to DOE
Order 413.3, “Program and Project Management for the Acquisition of Capital Assets,” and
therefore follow the sequential “Critical Decision” (CD) process. This assumption results in
activities that could otherwise logically be run in parallel instead of in series, which results in an
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extension of the schedule. In particular, the BNI schedule assumes that all LAW and BOF
construction would be put on hold until final design for the upgrades and higher capacity melters
was complete (CD-3), whereupon construction would resumes. The applicability of DOE Order
413.3 to a direction change in an ongoing project is questionable. Removing this constraint has
the potential to avoid the 27-month delay in Option 4 and would be a rational course of action.
Accordingly, in analyzing potential scenarios to increase LAW capacity in Section 6.12, a
modified Option 4 (“Option 4a”) is employed in which the 27-month delay and the associated
$270 million cost are deleted. The attributes associated with Option 4a inferred from the BNI
study are expected to include the following:

e Option 4a: Replace two 15 MTG per day melters with two 22.5 MTG per day melters
with authorization in 2010 (schedule assumed not subject to DOE Order 413.3):

»  Approximately $930 million
= Earliest LAW facility hot operations is 2018
= Early LAW is not possible

= Proof of viability of this concept requires significant detailed design to address
shielding, local cooling in the pour caves, and potential structural issues
associated with increased melter weight.

Under this option, the LAW facility would commence hot operations with the two upgraded
(22.5 MTG per day) melters instead of the planned two 15 MTG per day melters, providing a
total nominal capacity of 45 MTG per day. However, because of the time required to complete
the facility modifications, Early LAW would not be possible.

In summary, there are a variety of means through which the WTP LAW vitrification capacity can
be increased. They are currently limited more by the facility design, advanced state of
construction, and installed melter support systems than by the capabilities of LAW melter
technology.

6.7 BULK VITRIFICATION

As noted above, DOE has planned, since the inception of the WTP Project in the mid-1990s, to
add additional LAW immobilization capacity. For that reason, DOE, Washington State
Department of Ecology, and U.S. Environmental Protection Agency undertook in 2002 an
evaluation of a wide range of potential LAW immobilization technologies as potential options to
building a second WTP LAW facility. The agencies ultimately identified a second LAW facility,
BV, CS, and SR facilities as the most viable options for supplementing the WTP LAW
Vitrification Facility. Based on further evaluations, DOE elected to proceed with BV testing at
the Hanford site, SR testing at its Idaho site, and CS (grout) testing at its SRS.

BV is essentially an “in-container” vitrification process, where the container in which the waste
is vitrified is also used for final disposal; accordingly, the process is also referred to as In
Container Vitrification (ICV). In this process, pretreated LAW material is mixed with glass
forming chemicals, dried, and introduced into a refractory-lined steel container in batches.
Graphite electrodes inserted through the lid of the container pass current through a conductive
starter path on the floor, causing a layer of starter glass and initial waste batch to melt in order to
initiate the glass melting process and joule heating. Batches of dried LAW material mixed with
glass formers are then fed and vitrified until the container is filled. The molten glass is allowed
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to cool and solidify, and the process is then repeated with a new container. A standard roll-off
box sized steel container (24.0 ft x 7.6 ft x 7.6 ft) is used, which results in a glass mass of about
44 MT. The estimated cycle time for this essentially batch process is such that one BV line
produces glass at about 5.24 MT per day, which at 70 percent availability yields 3.66 MT per day
per BV line.

Considerable progress has been made in the development of BV technology through extensive
research and development testing. However, the information that has been accumulated has
shown that several of the perceived advantages that were the basis for the original selection of
BV technology for further evaluation—such as lower cost, higher throughput, faster deployment,
higher waste loadings, improved retention of technetium, increased tolerance to sulfur, and use
of low-cost Hanford soil as a glass former—have not been demonstrated. Considerable progress
has been made toward addressing the technical issues that have been identified through testing
and by outside expert review teams’" *, but many significant challenges remain, as discussed
below. In addressing these issues, the design has by necessity evolved from a simple facility
assembled from low-cost, essentially “off-the-shelf” components, toward a much more realistic
conventional nuclear waste treatment facility design. However, this evolution also has
significantly increased cost, to the point that any cost advantage over other options has
substantially narrowed.”

The waste loading and sulfur tolerance advantages that are implied in the HTWOS modeling
results in the System Plan™ result from the use of an incomplete or outdated flowsheet
assumptions for BV. The System Plan assumes that 99.7 percent of the sulfur that is fed to the
BV system is driven off to the off-gas stream. It is therefore further assumed that there is no
need for an upper limit on the acceptable concentration of sulfur in the BV feed in order to
prevent molten salt formation because essentially all of the sulfur is driven to the off-gas stream.
This assumption leads to a BV glass formulation model that assumes 21.24 wt percent Na,O
regardless of sulfur concentration. As a result, in contrast to the WTP, it is assumed that waste
loadings are limited only by sodium and not by sulfur. However, these assumptions are
inconsistent with the results from full-scale BV testing. In particular, data from the most recent
full-scale BV test (FS-38D) shows that only 12 percent of the sulfur was driven to the off-gas
stream.” This resulted in the formation of a significant molten sulfate salt phase in the waste
package, despite the fact that the waste loading was lower than that assumed in the System Plan
(17.7 wt percent vs. 21.24 wt percent Na,O). Furthermore, analysis showed that about three
percent of the rhenium (a surrogate for radioactive technetium) was contained in the highly

51 DOE, Technical Assessment of Bulk Vitrification Process/Product for Tank Waste Treatment at the
Department of Energy Hanford Site, Washington, D.C., May 2006.

52CH2M Hill, RPP-31314, Revision 0, A Comprehensive Technical Review of the Demonstration Bulk
Vitrification System, September 2006.

3 DOE/ORP-2007-03, Revision 0 Draft, “Hanford River Protection Project Low-Activity Waste Treatment: A
Business Case Evaluation,” Office of River Protection, November 2007.

>* CH2M Hill, ORP-11242, Revision 3, “River Protection Project System Plan,” P.J. Certa, et al., CH2M
HILL Hanford Group, Inc. May, 2008.

55AMEC Nuclear Ltd., Demonstration Bulk Vitrification System Series 38 Full-Scale Testing, FS-38D, Test
Report, 30686-RT-0003, Rev. 0, December 2007.
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soluble salt phase. This finding represents a product performance risk that remains to be solved.
Based on presently available data, the BV waste loadings assumed in the System Plan are
optimistic, with the result that the BV facility sizes, associated capital and operating costs, and
quantity of glass produced are underestimated.

In the opinion of this review team, the remaining technical risks associated with BV are greater
than those associated with the WTP LAW flow-sheet. The WTP LAW flow-sheet is based on
more conventional vitrification technology that is more thoroughly understood—as a result of
DOE’s considerable investment is the base technology over several decades. Furthermore, there
appear to be fewer remaining technical advantages and a cost advantage associated with BV that
is less than previously estimated. Remaining advantages that have been cited include the
following:

1. The ability to add BV line incrementally in a near tank configuration and to adjust the
LAW treatment capacity over time.

2. The ability to handle LAW feeds with higher cesium content.

However, neither of these are advantages that are inherent in the BV technology; rather, they
result from specific deployment and facility design decisions. Consequently, either of these
features could possibly be achieved, if desired, with a WTP LAW flow-sheet, as discussed in
Section 6.9.

Finally, it has been argued that use of a different LAW treatment technology from that employed
at the WTP provides added “robustness.” While this could be true in a generic sense, it may not
be accomplished by adding a higher risk treatment technology to the mix. Furthermore, the
driver for this need is not apparent. From a vitrification perspective, pretreated LAW (a salt
solution of relatively uniform composition) is considerably less chemically challenging than the
HLW solids fraction of the tank waste, which span a wide range of compositions and waste-
loading-limiting species; both the HLW and LAW streams are treated in the WTP using the same
basic vitrification technology.

6.8 SECOND LAW FACILITY

One of the options for addressing the WTP LAW treatment capacity shortfall that DOE is
considering is the deployment of a second LAW facility. In view of the extensive investment by
DOE and others in the development of the underlying joule-heated ceramic melter technology in
general and the thorough research and technology development program conducted to support
the WTP LAW flow-sheet in particular, this option is considered to be the low-risk option for
which the base technology is mature and well understood. In addition, in view of the advanced
state of deployment of the first WTP LAW facility, the cost and schedule uncertainty and
associated risks should be lower than for other potential alternatives. All of the enhancements
that have been developed for potential use in the first LAW facility would be directly applicable
to a second LAW facility and many would be easier to implement in a new-build situation

(e.g., melter upgrades). These enhancements include increased waste loadings, as well as
increased melter throughput using any combination of the methods described in Section 6.6.
Assuming a similar three-line LAW facility and the potential for installing 15 MTG per day or
22.5 MTG per day melters in each line, the total nominal capacity for the second LAW facility
could be 15.0, 22.5, 30.0, 37.5, 45.0, 52.5, 60.0, or 67.5 MTG per day; thus, there is considerable
capacity flexibility associated with this option. Furthermore, it does not preclude early
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operations of the first LAW facility (Early LAW). The time required to deploy this option would
be compatible with a 2017 decision on supplemental treatment in order to bring that added
capacity on-line by 2024.

Although the second LAW option would incur significant additional capital investment,
comparable investments would be associated with many of the other options (e.g., melter
upgrades or BV), as described in Section 6.12, where costs for a range of possible scenarios for
increased LAW capacity are evaluated.

6.9 VARIANTS OF WTP LAW VITRIFICATION

The basic WTP flow-sheet and LAW vitrification technology are sufficiently well developed and
flexible that it is worth considering variants. In particular, the same basic WTP LAW flow-sheet
could be deployed to achieve modularity or the higher cesium loading if these were determined
to be desirable.

There is no technology obstacle to deployment of the same WTP LAW flow-sheet in multiple
lines with essentially any capacity per line that is desired. Plus, there are no intrinsic features of
the base vitrification technology or flow-sheet that would prevent this deployment. Rather,
extensive test data can support the viability of “scalable” line capacity from the two pilot melters
that have been operated to support the WTP flow sheet. These systems have melter surface areas
of 3.3 m” and 1.2 m%, which at the baseline WTP specific throughput of 1.5 MT/(m*-day), would
result in 5 MT glass per day per line and 1.8 MT glass per day per line, respectively. Similar
melters with both larger (5 mz) and smaller (0.10 and 0.02 mz) capacities have also been
extensively operated. Consequently, if modularity is judged to be desirable, there are WTP
LAW-based routes to achieving it that may have lower technical risk than BV.

The ability to handle LAW feeds with higher cesium content accrues primarily from the
self-shielding associated with the much larger BV container. In comparison, the smaller WTP
LAW containers produce a higher dose rate for the same cesium concentration and mass of glass
as a result of their greater surface area to volume ratio. It should be noted that this distinction is
most relevant for container handling and not at the melter stage. Consequently, differences are
due to the selection of the container size and the facility design. WTP LAW and WTP HLW, as
well as DWPF and WVDP, use joule-heated-ceramic melter technology but each facility uses
different container designs. Thus, the WTP LAW flow-sheet potentially could be deployed with
a larger container, if sufficiently advantageous. However, since essentially all of the Hanford
LAW material requires pretreatment to remove cesium prior to vitrification (either by WTP or
BV), the ability to handle higher cesium feeds may impact the required extent of cesium
removal, but not the need for some form of cesium removal process.

Such variants of the WTP LAW flow-sheet, if sufficiently advantageous, would require
additional assessments. Conceptual design and trade-off analysis of using the WTP LAW flow-
sheet with a facility configuration modified to be potentially better suited to meet the needs of
additional LAW treatment capacity have not been carried out and would need to be considered.

6.10 TRU PROCESSING AND DISPOSITION

Processing of waste from several tanks that could be classified as TRU waste will require
retrieval, dewatering, drying, and packaging for shipment and disposal at WIPP, Carlsbad, NM.
Implementation of TRU disposal of Hanford TRU wastes requires a Record of Decision from the
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Tank Waste Closure and Waste Management EIS; approval of a class three permit modification
from the New Mexico Environmental Department (NMED) for the disposal of wastes previously
managed as HLW (per DOE agreement); a RCRA permit for the treatment and packaging
facilities at Hanford. Currently, disposition of TRU from ORP tank wastes is part of the System
Plan, but not part of the WIPP inventory of TRU wastes to be disposed and therefore is not on
the WIPP disposal schedule. Improved coordination between ORP and WIPP is needed to
ensure that the TRU management schedule developed at ORP is consistent with the
requirements, schedule for needed regulatory approvals, and the schedule for the WIPP facility
to accept the waste.

6.11 ORP COST ESTIMATES

ANALYSIS OF THE COST ESTIMATES

The use of baseline cost estimates for planning purposes is reasonable and prudent. Those
baseline estimates were last “validated” by an external review team in 2006.°° To our
knowledge, there are no validated cost estimates that are more current than these baseline
estimates.

However, we have two concerns. Our primary concern is that the baseline cost estimates for the
WTP operating costs are premised on a 2003 cost alnallysis.57 While this cost analysis appears
very competent, it was based on assumptions that are now more than five years old. Given the
knowledge that has been gained over these past five years, plus recent revisions in the schedule
and cost estimates for the Waste Treatment Plant Project, the relevance and validity of those
underlying assumptions should be challenged. Tank Farm, feed delivery, supplemental
treatment, and LAW disposal capital and operating costs are based on a bottom-up cost
estimating process, which is based on historical tank farm data, and subject to validation.*

Our other concern deals with the cost escalation rate assumption. The assumption of costs
increasing, on average, at a rate of 2.4 percent per year is somewhat optimistic. Our review of
historical costs for both construction and “general” expenses over the past 30 years suggests the
following: on average, construction costs will increase at a rate of about 3.6 percent per year,
and general costs will increase at about 3.5 percent per year.”® By our calculations, there is only
a 15 percent probability that inflation will be 2.4 percent or less in any particular year.

% Two reviews were conducted in 2006: an initial review of the performance baseline and a follow-up review
to examine the revisions to the baseline estimates made in response to the initial review findings. See LM],
Office of River Protection Tank Farm Project: External Independent Review, Report DE635T1, A. Scott Dam, et
al,, September 25, 2006; and LMI, Baseline Validation Recommendation, Chris Gruber and Gerald W.
Westerbeck, December 2006.

57 Office of River Protection, Assessment of Low-Activity Waste (LAW) Treatment and Disposal Scenarios for the
River Protection Project (RPP), L.K. Holton, et al., April 14, 2003.

58 For construction costs, we examined construction cost indexes from two sources highly regarded in the
construction industry: Engineering News Record and Chemical Engineering Magazine. Engineering News
Record compiles two indexes: the Construction Cost Index (CCI) and the Building Cost Index. Over the past
30 years, CCI costs have increased, on average, 3.62 percent (+ or - 0.75 percent); BCI costs, 3.84 percent (+ or
-0.64 percent). The Chemical Engineering Magazine compiles the Chemical Engineering Plant Cost Index
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In the short term (between now and 2012), an optimistic estimate of inflation may not have a
significant effect on the current estimate. Yet, in the mid-term (seven or eight years out), if
inflation increases, on average, at historic norms, it could add $80 million to $100 million to the
total annual cost (assuming the current base cost estimates are accurate). By 2024, inflation
could add $150 million to $200 million over the current annual cost estimate. This is a sufficient
cost risk to prompt a re-examination of an appropriate escalation factor for use in subsequent cost
estimates.

COST TRADE-OFFS BETWEEN LAW AND HL W TREATMENT

Pretreatment of the HLW feed to remove aluminum (through caustic leaching) is carried out to
reduce the number of vitrified HLW canisters produced. Aluminum removed from the HLW is
then treated as part of the LAW stream. The amount of LAW requiring treatment is greatly
increased as a consequence of the large sodium additions required to achieve the needed extent
of aluminum removal. The net effect is considered beneficial because of the lower unit cost of
handling and on-site disposal of treated LAW compared to interim storage and off-site disposal
of HLW. However, an updated life-cycle trade-off analysis, based on current data, of the relative
costs of LAW treatment and disposal and HLW treatment and disposal has not been performed.
Such a life-cycle cost analysis would be useful in determining the appropriate balance for future
investments in LAW treatment capacity and management costs versus incurring the production
of additional HLW canisters because of lower waste loading as a result of increased aluminum
content in the waste feed.

6.12 COMPARATIVE SCHEDULE AND FINANCIAL ANALYSIS OF SELECTED SCENARIOS BY
REVIEW TEAM

We examined four broad scenarios (or courses of action) to address the LAW treatment needs.
Each scenario had at least one variation. These scenarios are not intended to include all of the
potential variations, but rather to examine the financial and schedule implications of several
potential decisions presently being evaluated. These scenarios are summarized in Table 6.
Important underlying assumptions in the scenarios analyzed are as follows:

1. For the 60,000 MT Na cases, the average sodium oxide (NaO;) loading in vitrified LAW
for all cases is assumed to be 19 wt percent, except the Present RPP System Plan variants
(2a, 2b, 2¢). This loading is based on recent studies for LAW glass formulation in
combination with a variety HTWOS modeling runs performed for this study by ORP.
The loading is somewhat greater than the average WTP LAW loading that was assumed
for the Business Case WTP scenarios, which was about 17.6 wt percent. The average
sodium loading for the Present RPP System Plan variants (2a, 2b, 2c) was 19.6 wt
percent, per the System Plan. This overall average loading results from an average
loading of 18 wt percent Na,O for the WTP and 21.24 wt percent for BV on using the

(CEPCI). Over the past 30 years, CEPCI costs have increased 3.3 percent (+ or - 0.67 percent). Projections,
using time series statistical forecasting models, suggest that construction cost will continue to increase on an
average annual rate in the 3.5 percent to 3.7 percent range. Similar analysis of general inflation, based on
historical data from the Gross Domestic Product Implicit Price Deflator over the past 30 years, suggest similar
trends.

41



current BV glass formulation model, the latter of which we believe will be a challenge to
achieve because of observed sulfur phase separations during recent test programs, as
discussed in Section 6.7. For the 90,000 MT Na cases, HTWOS modeling leads to
slightly higher loadings (e.g., 21.7 vs. 19.0) as a result of the dilution of sulfate by the
additional sodium (i.e., a reduction in the sulfate to sodium ratio in the waste).

. A minimum operating interval for WTP of 30 years due to retrieval limitations is
assumed, to provide consistency with present targets for completion by 2049 and the RPP
System Plan. This assumption also provides a more uniform basis for comparison of
options. However, completion of the WTP mission in less than 30 years may be possible
with improvements in waste retrieval efficiencies, as well as other system attributes

(e.g., pretreatment, sodium reduction strategy, etc.).

. All scenarios assume that the HLW treatment can be completed in 23 to 26 years (see
Figure 4) and therefore HLW treatment is not limiting WTP mission completion.

. For the 60,000 MT Na cases, the “not-retrieval-limited” curve from HTWOS modeling
runs (Figure 4) was used to determine the treatment duration unless the duration fell
below 30 years, whereupon it was set to 30 years. For the 90,000 MT Na cases, the mid-
point duration between retrieval-limited and not-retrieval-limited curves was used to
determine the treatment duration unless the duration fell below 30 years, whereupon it
was set to 30 years.

Operating conditions and constraints for the Present RPP Plan variants (2a, 2b, and 2c)
use the same assumptions as provided in the RPP System Plan.

Scenario variants that include Early LAW assume that Early LAW will operate for five
years prior to full radioactive waste operations at WTP. This assumption was selected to
determine the impact of Early LAW using the earliest possible start date for WTP LAW,
even though it is subject to the schedule uncertainties discussed earlier (Section 5.5) and
potentially may not be attainable. For the WTP with Early LAW (1b), Early LAW is
assumed to reduce overall estimated mission completion date by five years, even though
the mission duration is unchanged (WTP LAW operations are simply moved forward by
five years). For the scenario where Early LAW is added on to the Present RPP Plan, two
variants are examined: one where Early LAW results in WTP mission completion five
years earlier (completion in 2044; Scenario 2b), and one where Early LAW does not
realize the anticipated acceleration in completion date (completion in 2049; Scenario 2c).
For Scenario 2b, although the completion date is accelerated to 2044, the overall duration
of operations is reduced only by two and a half years because approximately half of the
LAW would be processed through supplemental treatment capacity. Similarly, for the
scenario of Second LAW with Early LAW (4b), the mission completion date is
accelerated by five years relative to Second LAW (4a), but the mission duration is only
reduced by two and a half years.

Scenario 4c assumes that the second LAW facility is an enhanced LAW facility
(enhanced through means described in Sections 5.7 and 5.9) to increase the net
processing capacity to the extent necessary to achieve the 2049 completion date (30-year
mission duration).
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We examined the scenarios using an economic analysis framework in order to assess the cost and
schedule for each scenario. ORP provided the basic cost and schedule data for the scenarios in
June and July of 2008 and reviewed this economic analysis for factual accuracy.

Because of the uncertainty associated with achieving the estimated costs, we created “uncertainty
distributions” to reflect our understanding of the precision of the estimates. We used two
primary sources to inform our approach to handling uncertainty: the 2007 LAW Business Case
Evaluation, which contained ORP’s expert judgments about the precision of estimates for
alternatives similar to those that we considered; and industry standards’” for order of magnitude
and semi-detailed levels of accuracy estimates—the levels of accuracy in the ORP June and July
estimates. We adjusted the cost data (the density functions) to reflect our estimate for cost
escalation over the analysis period.”” Then, so we could make meaningful comparisons among

59 We referred to sources for guidance on applying uncertainty ranges to the cost estimates: the American
National Standards Institute’s Standard Reference Z94.2; and the Association for the Advancement for Cost
Engineering International’s Recommended Practice No. 18R-97. For order of magnitude level of accuracy
estimates, such as for new construction and decommissioning and demolishing facilities, we typically
considered distributions that ranged from the cost estimate, itself, to as much as 50 percent over the estimate.
For routine operations, our distributions ranged from 5 percent below the cost estimate to 120 percent above
the estimate. For other activities, the distributions ranged from the estimate to 120 or 130 percent above—
depending on the activity.

60 We assumed that costs would increase, on average, 3.5 percent per year (+ or - 0.3 percent). This rate
reflects the average annual inflation over the past 40 years, as measured by the Gross Domestic Product
Implicit Price Deflator—the Government’s broadest index to inflation (Federal Reserve Bank of St. Louis,
Economic Research, https://research.stlouis.org/useraccount/datalists /9559 /download, accessed

June 10, 2008). It is one of the indexes suggested for use in Government cost effectiveness analyses in OMB
Circular A-94 (January 2008).
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Table 6. The Four Scenarios

Completion date

(WTP mission
Assumed Facility on-line date duration)
average Upgraded Total
Naz0 Supplemental Early WTP nominal 60,000 90,000
Scenario loading* IPS LAW LAW LAW capacity MT Na MT Na
la. WTP 19 wt% No No No No 30 MTG/d | 2073 2093
only (21 net) (54 yrs) (74 yrs)
1b. WTP 19 wt% 2014 | No 2014 | No 30 MTG/d | 2068 2088
only with (21 net) (54 yrs) (74 yrs)
Early LAW
2a.Present | 21.24wt% | 2014 | DVBS: 2011 No No 72 MTG/d | 2049 2055
RPP System | for BV BVS: 2013 (50.4net) | (30yrs. | (36yrs)
Plan (SP3) STE = 4-line BV: limited by
18 wt% 2019 retrieval)
for WTP STW = 4-line
BV: 2014
Total nominal
capacity (STE +
STW): 42 MT
G/d
2b. Present | 21.24wt% | 2014 | DVBS: 2011 2014 | No 72 MTG/d | 2046 (32 | 2052
RPP System | for BV BVS: 2013 (50.4 net) | yrs.) (38 yrs)
Plan with 18 wt% STE = 4-line BV:
Early LAW | for WTP 2019
(2046) STW = 4-line
BV: 2014
Total nominal
capacity (STE +
STW): 42 MT
G/d
2c.Present | 21.24 wt% | 2014 | DVBS: 2011 2014 | No 72 MTG/d | 2049 2055
RPP System | for BV BVS: 2013 (50.4 net) | (35 yrs. (41yrs)
Plan with 18 wt% STE = 4-line BV: limited by
Early LAW | for WTP 2019 retrieval)
(2049) STW = 4-line
BV: 2014
Total nominal
capacity (STE +
STW): 42 MT
G/d
3a. 19 wt% No No No 2019 45 MTG/d | 2055 2070
Enhanced Nominal (31.5net) | (36yrs) (51 yrs)
WTP (3 capacity:
melter) 45
MTG/d
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Completion date

(WTP mission
Assumed Facility on-line date duration)
average Upgraded Total
Na,0 Supplemental Early WTP nominal 60,000 90,000
Scenario loading* IPS LAW LAW LAW capacity MT Na MT Na
3b. 19 wt% No No No 2019 45 MTG/d | 2055 2070
Enhanced Nominal (31.5net) | (36yrs) (51 yrs)
WTP (two capacity:
22.5MT 45
melters) MTG/d
4a. Second 19 wt% No 2024 No No 75 MTG/d | 2049 2054
LAW Nominal (52.5net) | (30yrs (35 yrs)
Capacity: 45 limited by
MTG/d retrieval)
4b. Second 19 wt% No 2024 2014 | No 75 MTG/d | 2046 2051
LAW with Nominal (52.5net) | (32yrs) (37 yrs)
Early LAW Capacity: 45
MTG/d
4c. 19 wt% No 2024 No No 82.5 2049 2049
Enhanced Nominal MTG/d (30 yrs (30 yrs
Second Capacity: 52.5 (57.8net) | limited by | limited by
LAW MTG/d retrieval) | retrieval)

* Na20 loadings are listed for the 60,000 MT Na case; these loadings increase slightly for the 90,000 MT case
due to the dilution of sulfate.

Note: DBVS = Demonstration Bulk Vitrification System; BVS = Bulk Vitrification System; BV = Bulk Vitrification;
STE = Supplemental treatment in the east tank farm area; STW = Supplemental treatment in the west tank farm
area; and MTG/d = Metric tons of glass per day.
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the scenarios, we converted the set of expected future cash flows for each scenario to a
corresponding present worth measure.®!

We examined the present worth in terms of both point and interval estimates (using probability
density functions). We evaluated those estimates through statistical hypothesis testing, assessing
whether the present worth distributions of the scenarios (and their variants) were substantially
different from each other.** Our criterion was to identify, from the government’s perspective, the
course of action with the most favorable present worth of expected future costs that completed
waste treatment by 2049—the presently estimated completion date. We present our findings
below, starting with the estimates under the 60,000 MT Na assumption and we follow that
subsection with our findings under the 90,000 MT Na assumption. A set of overall observations
follows.

THE 60,000 MT Soprum ASSUMPTION

In Table 7, we present the results of our calculations of the point estimates for each of the
scenarios under the 60,000 MT Na assumption. This table also shows the associated WTP
mission durations and completion dates.

In Table 8, we present our calculations of the interval estimates for the present worth of the
expected future costs. These intervals are the 90 percent Bayesian credible intervals derived from
Monte Carlo simulations. The interpretation of these credible intervals is that, for each scenario,
we are 90 percent confident that the true present worth value is contained within the range of
credible values of the defined interval. For instance, for Scenario 1a, WTP Only, we believe that
there is a 90 percent probability that the true present worth of the future costs associated with this
scenario is contained in the range $25.4 billion to $34.0 billion.

Figure 5 provides a graphical depiction of the interval estimates.

% The present worth expresses the value today of a set of future cash flows, discounted to reflect the time
value of money. The Government’s time value of money, as prescribed in Appendix C of OMB Circular A-94
(January 2008), is 4.9 percent per year.

62 We applied Bayesian one-sided hypothesis tests. First, we ranked the cost distributions by their mean
values, starting with the least cost present worth. Our null hypothesis was that the mean value of the lower
cost alternative was different from the mean value of the next ranking alternative. To test this hypothesis, we
determined the ratio of the probability of not exceeding the mean present worth value of lower cost
alternative to the probability of not exceeding that same present worth value in the next ranking alternative.
We then inferred the strength of evidence to support the null hypothesis. If the ratio was greater than 1 but
less than 2, we inferred that the difference between the means was not worth mentioning. If the ratio ranged
between 2 and 3, the strength of evidence was moderate. If the ratio ranged between 3 and 10, the evidence
was substantial. If the ratio ranged between 10 and 30, the evidence was strong. If the ratio was 30 to 100,
the evidence was very strong. A ratio greater than 100 suggested decisive evidence. For example, if the
probability is 0.52 that the mean present worth value of Alternative A will not exceed $25 and the probability
is 0.12 that Alternative B will not exceed that same present worth value, $25, then we would infer that there
is substantial evidence to support a null hypothesis that Alternative A has a lower present worth than
Alternative B.
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Table 7. Estimate: Present Worth of Expected Future Costs
with Associated WTP Mission Durations and Completion Dates
(60,000 MT Na Assumption)

Present worth of expected WTP
future costs ($ billions) A
mission
Standard duration | Completion
Scenario Mean deviation (years) date
1la. WTP Only 29.3 2.8 54 2073
1b. WTP with Early LAW 29.3 2.5 54 2068
2a. Present RPP Plan 27.1 1.7 30 2049
2b. Present RPP Plan with Early LAW (2046) 27.0 1.5 32 2046
2c. Present RPP Plan with Early LAW (2049) 28.2 1.8 35 2049
3a. Enhanced WTP (34 melter) 25.9 1.9 36 2055
3b. Enhanced WTP (two 22.5 MT melters) 26.1 2.0 36 2055
4a. Second LAW 25.0 1.7 30 2049
4b. Second LAW with Early LAW 24.9 1.5 32 2046
4c. Enhanced Second LAW 26.4 1.8 30 2049

Table 8. Interval Estimates of the Present Worth of Expected Future Costs
(60,000 MT Na Assumption)

Present worth of expected future costs

($ billions)
Scenario 5th percentile 95t percentile
1la. WTP Only 25.4 34.0
1b. WTP with Early LAW 25.4 33.7
2a. Present RPP Plan 24.4 31.0
2b. Present RPP Plan with Early LAW (2046) 24.5 28.4
2c. Present RPP Plan with Early LAW (2049) 25.4 29.3
3a. Enhanced WTP (34 melter) 22.8 29.4
3b. Enhanced WTP (two 22.5 MT melters) 23.0 29.4
4a. Second LAW 22.4 27.7
4b. Second LAW with Early LAW 22.6 27.5
4c. Enhanced Second LAW 23.5 29.5
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Figure 5. Interval Estimates of the Present Worth of the Expected Future Costs;
90 Percent Credibility Interval (60,000 MT Na Assumption)

Our statistical hypothesis testing of these estimates suggests that we can arrange the scenarios in
two broad groups, one with a more favorable present worth and another with a less favorable
present worth:

e The group with the more favorable present worth values comprises the Enhanced WTP
and Second LAW variants (Scenarios 3 and 4). The differences between the present
worth distributions for these two scenarios are insubstantial from a statistical perspective.

e The group with the less favorable present worth values comprises the Present RPP
System Plan and WTP Only variants (Scenarios 1 and 2). The differences between their
present worth distributions are also insubstantial.

These results also suggest that only the variants of the Present RPP System Plan and Second
LAW scenarios will complete waste treatment on or before 2049. The Enhanced WTP variants
have completion dates of 2055—only 6 years beyond the desired end date. The WTP Only
variants will complete treatment much later: the basic WTP Only scenario in 2073 and the
variant with early LAW in 2068. The mean values of the present worth of the expected future
costs range from a low of $25 billion for Second LAW and Second LAW with Early LAW to a
high of $29 billion for the WTP Only variants.
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THE 90,000 M'T NA ASSUMPTION

Table 9 shows our point estimates, subject to a 90,000 MT Na assumption. It, too, contains WTP
mission duration and completion dates for each scenario. With one exception, costs are higher
and completion dates are later for all alternatives, as compared to the alternatives under the
60,000 MT Na assumption. The exception is Enhanced Second LAW (Scenario 4c). This
scenario is very similar in terms of costs and duration to the corresponding scenario under the
60,000 MT Na assumption. We have assumed that the Enhanced Second LAW facility will be
sufficiently sized to give ORP the flexibility to accommodate a wide range of sodium loading
constraints, up to and including the 90,000 MT Na case, and still meet the desired 2049
completion date. For this case, we assumed that the marginal annual operating costs increase by
about 20 percent over the corresponding operating costs under the 60,000 MT Na assumption
(due largely to factors such as the costs of LAW containers and glass forming chemicals, which
scale with the amount of glass produced rather than the operating duration).

The RPP Plan variants and the other two Second LAW variants will likely come close to meeting
the desired 2049 completion date—all within 6 years after 2049.

However, the WTP Only variants have such long expected duration times that they put at risk the
viability of the WTP, which has a nominal design life of 40 years. After more than 70 years of
operation, the WTP facility will likely have exceeded its useful service life and require extensive
on-going repair and rehabilitation measures to keep it operating—if not replacement. In addition,
SST integrity risks increase as the treatment duration increases and for the scenarios with the
longest durations, even DST integrity would need to be considered.

Table 9. Estimate: Present Worth of Expected Future Costs
with Associated WTP Mission Duration and Completion Dates
(90,000 MT Na Assumption)

Cost
(present worth in billions) WTP
mission
Standard duration | Completion
Scenario Mean deviation (years) date
1la. WTP Only 34.0 3.9 74 2093
1b. WTP with Early LAW 33.8 3.5 74 2088
2a. Present RPP Plan 29.8 2.1 36 2055
2b. Present RPP Plan with Early LAW (2046) 29.7 2.0 38 2052
2c. Present RPP Plan with Early LAW (2049) 30.8 2.1 41 2055
3a. Enhanced WTP (34 melter) 31.2 2.9 51 2070
3b. Enhanced WTP (two 22.5 MT melters) 31.5 2.9 51 2070
4a. Second LAW 27.5 2.0 35 2054
4b. Second LAW with Early LAW 27.8 1.8 37 2051
4c. Enhanced Second LAW 26.7 1.9 30 2049

Table 10 presents the 5™ and 95" percentile values of the 90 percent credibility interval
estimates, while Figure 6 illustrates the interval estimates under the 90,000 MT Na assumption.
The ranges represent the 90-percent credible interval for each scenario.
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Table 10. Interval Estimates of the Present Worth of Expected Future Costs
The 5™ and 95" Percentiles of the 90 Percent Credibility Interval (90,000 MT Na Assumption)

Cost (present worth in billions)
Scenario 5th percentile 95th percentile

1la. WTP Only 28.2 40.8
1b. WTP with Early LAW 29.7 42.5
2a. Present RPP Plan 26.4 334
2b. Present RPP Plan with Early LAW (2046) 26.5 33.1
2c. Present RPP Plan with Early LAW (2049) 27.5 34.5
3a. Enhanced WTP (34 melter) 27.1 36.1
3b. Enhanced WTP (two 22.5 MT melters) 27.1 36.7
4a. Second LAW 24.4 30.9
4b. Second LAW with Early LAW 25.9 33.7
4c. Enhanced Second LAW 23.5 29.5
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Figure 6. Interval Estimates of the Present Worth of the Expected Future Costs: 90 Percent
Credibility Interval (90,000 MT Na Assumption)
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Our statistical hypothesis testing of these estimates suggests that we can arrange the scenarios in
three broad groups: one with a more favorable present worth, one with a less favorable present
worth, and one with the least favorable present worth, as shown below:

e The group with the more favorable present worth values comprises the Second LAW
variants.

¢ The middle group comprises the RPP System Plan variants and the Enhanced WTP
variants.

e The group with the least favorable present worth values comprises the WTP Only
variants.

Each of the scenarios requires implementation of a different sequence of capital and operating
expenses for either facility enhancements or new facilities, and therefore has different cost-time
profiles which are contained in the present worth analyses. For example, the current RPP
System Plan includes design and construction of interim pretreatment facilities, modifications to
WTP to facilitate Early LAW, and construction of BV facilities to provide supplemental
treatment. This approach increases costs in the very near-term. Adding additional melter
capacity to the LAW vitrification facility under construction also adds additional costs in the
very near-term to avoid delaying construction completion beyond 2019. Implementation of a
second LAW facility incurs design costs prior to 2017 and new facility construction costs
between 2017 and approximately 2024. Detailed analysis of the cost factors and time sequence
of costs for each scenario, along with uncertainty analysis, was provided separately.
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OBSERVATIONS

Based on the forgoing analysis of the estimated present worth of the scenarios investigated, the
mission completion dates, and, in particular, the ability to meet the presently estimated 2049
completion date, we can make several observations. ORP is presently evaluating the total amount
of sodium to be treated in the WTP, which is currently estimated to go as high as 90,000 MT. For
this assumption, the Enhanced Second LAW option (Scenario 4c) is the most favorable option.
Scenario 4c meets the 2049 estimated completion date and has the lowest present worth. The
other two Second LAW scenarios (4a and 4b) are also attractive by these measures, but they do
not meet the 2049 end date. The realized total amount of sodium to be treated will depend on the
effectiveness of the sodium mitigation efforts, which is subject to significant uncertainty at this
time. Thus, Scenario 4c provides a hedge against the risk that these measures are less effective or
less economically attractive than desired, such that the realized sodium inventory is closer to the
upper end of the expected 60,000 to 90,000 MT range. For the 60,000 MT Na case, the Second
LAW variants (Scenarios 4a, 4b, and 4c¢) and the Enhanced WTP variants (Scenarios 3a and 3b)
have the most desirable present worth, but only the former group meet the 2049 estimated
completion date (however, the Enhanced WTP variants produce an estimated duration of 36
years versus the 30-year duration of the 2049 estimate).

Overall, this economic analysis indicates that the Scenario 4 variants, in general, and Scenario
4c, in particular, appear to provide the best alternatives, if the estimated completion date of 2049
is held constant. However, a flexible estimated completion date has the potential to bring into
consideration the “Enhanced WTP” cases, Scenario 3, for the 60,000 MT assumption. The
capacity and deployment flexibility that is possible with the Scenario 4 variants is an additional
consideration, in view of the uncertainty in the total amount of sodium that will require
treatment. Other features of this scenario include the potential for lower cost, and schedule and
technical risks that result from the information and experience gained from the development,
design, and construction of the present WTP LAW facility. In addition, there are a variety of
technical, programmatic, and intangible factors that should be considered in the decision-making
process (see Sections 6.5, 6.7, 6.8, and 6.9), and we consider them to be particularly relevant for
the various Early LAW scenarios.
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7.0 CONCLUSIONS AND RECOMMENDED PRIORITIES

The results of this evaluation indicate that a decision on how to proceed, including the technical
approach, with providing supplemental LAW treatment capacity is not needed until 2017. The
amount of supplemental LAW treatment capacity needed is highly uncertain, primarily because
it depends on several program aspects that currently are highly uncertain, including the amount
of sodium to be treated with LAW and the rate of waste retrievals from presumed leaky single
shell tanks. Reducing key program uncertainties requires urgent attention to be prepared for the
proposed 2017 decision schedule. A second LAW vitrification facility would provide extensive
flexibility in the additional treatment capacity to be constructed, depending on the number and
capacity of melters and supporting systems included, and appears most favorable from a
financial perspective. A second LAW facility would also permit attainment of WTP mission
completion by 2049 for the currently considered full potential range of sodium requiring
treatment (60,000 to 90,000 MT Na). Enhancements to the present LAW facility would provide
a potentially viable option under the assumption of 60,000 MT Na, if there is flexibility to go to a
36-year WTP mission.

A comparative schedule and cost analysis was carried out for four broad scenarios (or courses of
action) to address LAW treatment needs. Each scenario was evaluated under assumptions of
60,000 and 90,000 MT sodium to be treated. In addition, a minimum mission duration of 30
years was assumed to facilitate comparison with the present RPP plan; however, shorter mission
durations may be possible with improvements in efficiency to waste retrievals and operations
than currently assumed. The scenarios and variants evaluated are listed below (and described
fully in Section 6.11):

la. WTP only
1b. WTP with Early LAW

2a. Present RPP Plan
2b. Present RPP Plan with Early LAW (mission completion in 2046 for 60,000 MT Na)
2c. Present RPP Plan with Early LAW (mission completion in 2049 for 60,000 MT Na)

3a. Enhanced WTP (3rd LAW melter)
3b. Enhanced WTP (two 22.5 MT/day melters)

4a. Second LAW
4b. Second LAW with Early LAW
4c. Enhanced Second LAW

WTP mission duration, completion date and life-cycle present worth were modeled. This
analysis indicates the following:

1. A second LAW vitrification facility (Second LAW and Enhanced Second LAW) would
provide the most favorable present worth, while making possible attainment of the
presently estimated 2049 mission completion date for the full range of potential sodium
quantities to be treated. This result is possible because of the flexibility in sizing the
capacity of a second LAW vitrification facility and that the selection and capacity sizing
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decision would not be required until 2017, allowing time to reduce key program
uncertainties.

Inclusion of Early LAW with any of the base scenarios (WTP Only, Present RPP system
Plan, or Second LAW) results in an insignificant reduction in life-cycle present worth.
However, non-financial benefits derived from Early LAW also warrant consideration.

If schedule flexibility exists, enhancements to the present LAW facility would result in a
six-year mission extension beyond the current system plan completion date of 2049 and
provide a favorable present worth under the assumption of 60,000 MT Na.

Each of the scenarios requires implementation of a different sequence of capital and
operating expenses for either facility enhancements or new facilities, and therefore has
different cost-time profiles, which are contained in the present worth analyses.

For the ORP path forward to address the disposition of LAW, the review team recommends the
following list of priorities. These priorities are based on our current understanding of schedule
and technical constraints. As indicated above, there are many uncertainties that can impact the
overall needs and progress of the program, so periodic reviews of these priorities should be
considered as new information becomes available.

High Priority

1.

Complete WTP by 2019; ensure timely feed delivery. Completing WTP construction
and initiating waste processing operations by 2019 should be the program’s highest
priority. Waste retrieval and transfer limitations may potentially extend mission duration.
We believe that infrastructure upgrades and waste retrieval system improvements
essential for providing feed to the WTP have too low visibility and priority. We
recommend establishing a separate project comprised of the elements that are essential
for meeting feed delivery expectations. In addition, waste retrievals from the SSTs
required by the TPA should be used as a foundation for improving waste retrieval
efficiency. This priority is urgent and requires ongoing attention.

Develop and implement a sodium management strategy. Reducing the quantity of
sodium in LAW to be vitrified, and the associated uncertainty in this quantity, is the most
important element in determining the duration, need for additional LAW treatment
capacity, and cost of the mission. Sodium is the primary constituent in vitrified LAW
that limits waste loading and thereby determines the quantity of vitrified LAW to be
produced; other constituents present in the waste, such as sulfur, may further limit waste
loading in vitrified LAW. Sodium, which is already present in the waste, is also added
during pretreatment of HLW as part of aluminum and chromium extraction from HLW to
reduce the vitrified HLW production.63 Uncertainty in both the waste composition
currently stored in the HLW tanks and the amount of sodium required to be added during
HLW pretreatment render highly uncertain the estimate of the actual sodium quantity to

% The program considers the disposition of vitrified HLW in an off-site national geologic repository to be far
more expensive than on-site disposal of vitrified LAW, so it seeks to minimize the quantity of vitrified HLW
produced.
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be treated.** The current estimates of sodium quantity appear to be biased (high) as a
result of limitations in thermodynamic models, uncertainty in the amount of free
hydroxide ion in the current inventory, and margins used for sizing process equipment.65
Several potential process modifications also may reduce the amount of sodium to be
treated and the vitrification capacity required to treat the final amount of sodium.
Resolution is needed prior to 2017 for the approaches to optimizing sodium management,
along with the amount and approach to additional LAW treatment capacity, for timely
construction of additional processing facilities, if needed. Some options may have long
development and demonstration lead times or be limited or eliminated by progression of
WTP construction. Development and implementation of an integrated strategy to address
sodium management and future LAW treatment capacity requirements is in its infancy
and urgently needed. The scope of the sodium management plan should include
quantification of the uncertainty and bias in current sodium estimates; uncertainty
reduction strategies and tracking of uncertainty reductions; improved thermodynamic and
kinetic models for key process steps, especially aluminate solution stability, and
evaluation, including demonstration when promising, of process modifications that
reduce the amount of sodium to be treated and the needed LAW vitrification capacity.
This priority is urgent.

3. Improve integrated system modeling capability. A complete, consistent, and
integrated model of tank farm, retrievals, operations, and WTP system performance is
essential for program management, providing a basis for schedules, cost estimates, and
evaluation of “what if?” scenarios. The resulting model should be an accurate reflection
of the current understanding of the entire system and include uncertainty evaluations,
formal optimization techniques, and updating strategies. The user interface should
facilitate rapid modification and documentation of model run assumptions and
parameters. Management and implementation strategies should be modified to facilitate
much more extensive and near real-time use of the model as a system planning and
evaluation tool. An independent review with appropriate expertise that is specifically
focused on the model implementation and use is recommended. This priority requires
ongoing attention.

Medium Priority

4. Reduce uncertainty in supplemental treatment capacity needs (requires items 2 and
3, above). Components to reducing uncertainty in the amount of sodium to be processed
should include (a) evaluation of potential flowsheet modifications to reduce sodium
additions during processing, (b) laboratory and bench-scale testing for process and
thermodynamic and kinetic model development, and (c) engineering-scale process

64 Uncertainties in waste inventory with respect to sulfur, aluminum speciation, chromium, sodium, and other
constituents impact the uncertainty in the amount of sodium to be treated. The amount of sodium hydroxide
to be added during pretreatment under the current process plan also is highly uncertain.

65 Bias is introduced into estimates when a safety margin, or “conservativeness,” is applied (appropriately)
for specific design purposes, but then the resulting estimates are used for other purposes (e.g., program
planning) without recognition of the inherent bias or uncertainty in the estimates.
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demonstrations. Pretreatment engineering-scale platform Phase II testing, employing a
wider range of simulants and process conditions, will be important to reducing
uncertainty related to WTP pretreatment operation. Additionally, strategies that further
reduce the needed LAW vitrification capacity, beyond sodium use reduction, should be
evaluated, including (a) use of fractional crystallization to separate sodium, sulfate (to
improve sodium loading in LAW glass), and reduce **Tc in LAW, and (b) development
of an improved performance assessment for the on-site disposal of treated LAW. The
impact of these strategies on waste forms needs to be included as part of the evaluation
process. Support should also continue for improved glass formulations that allow
increased waste loadings for both HLW and LAW. This priority, after implementation of
Priority 2, is urgent and requires ongoing attention.

. Evaluate WTP LAW upgrades that provide for future capacity enhancement.

Preliminary evaluation suggests the capacity of the WTP LAW facility may be
significantly increased in the future if physical modifications to balance of plant facilities
(such as electrical supply and cooling capacity) are made prior to construction
completion. Specifically, providing increased system capacity now that would allow
upgrades in individual melter capacity from 15 MT glass per day to 22.5 MT glass per
day with either two or three melters during planned melter replacements may be practical
and financially attractive, and not delay overall WTP construction completion. However,
WTP LAW upgrades may put completion of WTP LAW on the critical path for overall
WTP construction completion. Evaluation of these options will also provide insights into
potential design improvements for a second LAW facility if selected. However, for
modifications to the LAW facility currently under construction, impact to the current
skilled labor employed at WTP construction and vendors also should be considered. The
additional capital cost of LAW upgrades to allow future installation of two enhanced
melters is approximately $930 million during the 2010 to 2019 timeframe. A decision of
whether to proceed with WTP LAW upgrades is urgent, to avoid extension of WT'P
completion, if this option is selected.

. Enhance support for focused technology demonstration. The Office of Engineering
and Technology (EM-20) and field technology demonstration programs provide early
support for technology maturation that must be completed prior to technology adoption as
part of program plans. Insufficient support for this program prevents timely availability
of some promising approaches (because of insufficient remaining lead time for needed
maturation) and increases programmatic risk for other approaches due to only limited
testing. Sufficient support should be made available for approaches that improve waste
retrieval efficiency, augment the sodium and aluminum management strategy, improve
system modeling capabilities, and reduce the need for supplemental treatment capacity
(Priorities 1, 2, 4 and 5). Support is also needed for evaluation of cementitious and other
low-temperature treatments for secondary wastes. The current program clearly has
benefitted from earlier technology demonstration investments, such as in rotary
microfiltration, waste retrieval technology, fractional crystallization, waste loading
improvements, and melter capacity enhancements. This priority is an ongoing need.

. Refine TRU strategy. Improved coordination will be needed between the ORP and
WIPP programs to establish the schedule, define requirements, and obtain needed
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approvals for disposition of TRU tank waste at WIPP. Currently, disposal of TRU waste
from ORP is not part of the TRU waste management plan for WIPP. This priority
requires attention to ensure schedule compatibility between ORP and WIPP plans.

8. Planning for Early LAW and supporting systems. The primary benefits of Early
LAW are (a) demonstrated progress in LAW treatment (assuming operations from 2014
to 2019, free up DST space, and retrieve 5 to 10 additional SSTs); and (b) staggering the
start up, and associated staffing and training, of the major WTP facilities. (The planned
rapid change in staff requirements and training associated with WTP start up is a concern
and additional options to alleviate this potential bottleneck should be explored.)

Total additional cost for Early LAW is estimated at $300 million for capital expenses and
$1 billion for operating expenses from FY 2009 through 2019. Results of this evaluation
indicate that reduction in life-cycle costs is not sufficient to justify proceeding with Early
LAW, but the decision also should consider the associated non-financial benefits.

Early operation of LAW requires additional WTP modifications, interim pretreatment,
and a strategy for interim management of secondary waste. Estimates provided to the
team indicate that interim pretreatment requires a four- to seven-year lead time for new
facility construction, and development of a secondary waste management strategy is in
very early stages. Thus, the current schedule for required system functionality to support
early LAW may not allow a 2014 start and potentially may not allow a sufficient
operating window to be justified. Early LAW also would preclude WTP LAW upgrades
(Priority 5). This analysis is based on currently available information and assumptions
and did not include review of the new Tank Operations Contractor (TOC) proposal. The
relative benefit and priority of Early LAW should be re-evaluated if either (a) WTP LAW
upgrades (Priority 5) are found to be impractical based on more detailed evaluation, (b)
WTP construction completion is delayed beyond 2019, or (c) the schedule and costs
associated with supporting systems necessary for Early LAW are substantially reduced.
A decision of whether to proceed with Early LAW is urgent.

Low Priority

9. Planning and development for BY. BV is an “in-container” vitrification process, where
the container in which the waste is vitrified is also used for final disposal. Considerable
progress has been made in the development of BV technology through extensive research
and development testing. As testing on this technology and design of a demonstration
system have progressed, there appear to be fewer advantages of this technology over
other potential supplemental treatment alternatives than previously thought. In view of
the need date for supplemental treatment down-selection (about 2017), along with the
current uncertainties in sodium inventory and in the requirements for additional LAW
treatment capacity—coupled with the advanced level of our understanding of this
technology—further development work on BV should not be a high priority. Testing
results have indicated that waste loading to avoid phase separation of sulfur and the
distribution of technetium within the treated waste and the off-gas treatment system
remain as critical issues. Further testing of bulk vitrification is not urgent.
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CHARTER
Evaluation of Alternative Supplemental Treatment of
Low-Activity Waste at Hanford

1.0 Background

The DOE Hanford site near Richland, Washington, stores approximately 53 million gallons of
chemically hazardous and radioactive wastes in 177 underground tanks, 149 SST and 28 DST.
The storage of waste in the SSTs poses greater environmental risks than storage of wastes in
DSTs, which are newer and have a second shell to mitigate leakage. Sixty-seven of the SSTs
previously leaked as much as one million gallons of tank waste into the soil surrounding the
Hanford tanks; this leakage has increased risk to the Hanford area groundwater and the Columbia
River. As aresult, DOE has removed pumpable liquids from the SSTs to mitigate the threat of
additional leakage during waste storage. Leakage risks increase and are carefully managed when
DOE adds liquids to SSTs to retrieve wastes from those tanks.

The 28 DSTs have inadequate capacity to receive all of the SST wastes. Additional DST space
will be created as waste is withdrawn from the DSTs for treatment in the WTP, which will
enable additional SST wastes to be retrieved. The Department estimates that it can achieve, on
average, one SST retrieval each year (primarily sludge tanks from C-Farm) between now and the
time the WTP is scheduled to commence hot operations in 2019. Until that time, the rate of SST
retrievals will continue to be constrained by the availability of DST space. This is illustrated in
Figure ES-1.

High-Level Waste [ Geologic
Disposal

Single-Shell .| Double-Shell Waste Treatment

Y  Tanks [--""""="~---- g Plant
Tanks SST Retrieval Rate Tanks DST Space Constrained

Constrained by Until WTP Commences On-Site

Availability of DST Hot Operations in 2019 or — Disposal
Space to Receive other available treatment Low-Activity Waste P
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Figure 1. Until WTP Startup, DST Space Will Constrain SST Retrieval Rate
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Most of the Hanford tank wastes resulted from spent nuclear fuel reprocessing (i.e., recovery of
plutonium for defense purposes from spent nuclear fuel). The radioactive material content in the
Hanford tanks, approximately 195 million curies including fission product daughter
radionuclides, only makes up a few percent of the tank waste dry mass. Most of the dry tank
waste mass consists of chemicals added to the wastes during reprocessing, during other Hanford
operations, as well as for corrosion control. As a result, DOE has long planned to separate the
chemical materials from the radioactive materials to the extent practical in order to minimize the
mass of waste it disposes of in the Yucca Mountain HLW repository. The WTP PT Facility is
designed to produce a HLW feed stream that contains over 95 percent of the radioactivity and a
LAW feed stream that contains over 90 percent of the chemical dry waste mass. This is
illustrated in Figure ES-2.

On-Site
>95% of Radionuclides | : Storage
0" »| High-Level Waste > Followed
<10% of Waste Mass Vitrification by Geologic
Disposal
Hanford Tank Waste Pretreatment
(~53 Million Gallons in Facility (Separates
177 Underground Tanks) Radionuclides
from Chemicals)
<5% of Radionuclides | Low-Activity Waste On-Site
>90 of Waste Mass Immobilization Disposal

Figure 2. Simplified Hanford Tank Waste Treatment and Immobilization Flow Diagram

The pretreated HLW feed will be vitrified (transformed into glass) and stored on site until it can
be disposed of in the proposed spent nuclear fuel and HLW repository at Yucca Mountain,
Nevada. The pretreated LAW feed will also be immobilized but it will be disposed of on site.
The LAW fraction that is immobilized by the WTP LAW Facility will be vitrified. The LAW
fraction that is immobilized by a supplemental LAW immobilization technology, if any, could be
vitrified or immobilized using alternative processes as discussed in this report.

The WTP HLW Facility is designed to vitrify all of the pretreated HLW feed over a 23- to
35-year period. Based on the WTP commencing hot (radioactive) operations in 2019 and the 27-
year HLW pretreatment and immobilization mission duration in this study, HLW immobilization
could be complete in 2046. The Department currently estimates that it will produce between
10,000 and 14,000 HLW canisters depending upon the effectiveness of its initiatives to increase
waste loading in the glass. At approximately 3.2 MT of glass per canister, that translates into
approximately 32,000 to 44,800 MT of HLW glass. For comparison, if DOE vitrified all
Hanford LAW in the WTP LAW Vitrification Facility (as assumed in Business Case 1), DOE
would produce approximately 400,000 MT of LAW glass; i.e., there would be approximately 10
times as much LAW glass as HLW glass.

The Department has planned since the inception of the WTP Project in the mid 1990s to add
additional LAW immobilization capacity. For that reason, in 2002, DOE, the Washington State
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Department of Ecology, and the U.S. Environmental Projection Agency undertook the evaluation
of a wide range of potential LAW immobilization technologies as potential options to building a
second WTP LAW facility. The agencies ultimately identified a second LAW facility, BV, CS,
and SR facilities as the most viable options for supplementing the WTP LAW Vitrification
Facility. The Hanford Tank Farm Contractor issued contracts to the BV, CS, and SR facility
technology vendors to develop waste forms for DOE’s consideration and to develop pre-
conceptual designs to implement the supplemental immobilization technologies. Based on its
evaluations of the vendors’ submissions, DOE elected to proceed with BV testing at the Hanford
site, SR testing at its Idaho site, and CS (grout) testing at its Savannah River Site.

The Department has not yet selected a definitive immobilization process to supplement its
Hanford LAW Facility. The Department will make that decision in accordance with its project
management orders and the National Environmental Policy Act of 1969 (NEPA), pursuant to the
Tank Closure and Waste Management Environmental Impact Statement (TC & WM EIS)®.

2.0 Scope of the Review
This review will focus on three primary areas:

e Review the systems plans for Alternative Supplemental Treatment of LAW at Hanford,
from retrieval to final disposition

e Review the ORP path forward for LAW disposition

® Provide a preliminary/qualitative evaluation of the issues and benefits associated with the
potential installation of a 3 LAW melter, based on the available information

3.0 Team Membership

The team will include five or more independent experts whose credentials and experience align
with the specific lines of inquiry (LOI) listed below and who collectively provide to the team
sufficiently broad capability and flexibility to address the full range of issues that may emerge in
this review. Technical expertise includes, but is not limited to design, engineering and
management of chemical processing and radioactive waste management systems. Individual
expertise and experience will be commensurate with the LOI. The experts must be free of any
conflicts of interests with Bechtel or CH2M HILL.

Each team member is responsible for conducting a thorough, professional and independent
review, for supporting the identification and resolution of technical issues, for participating in the
development of draft and final reports, and for supporting resolution of comments and any points
of disagreement. Collectively, the team is responsible for producing a high quality review report
that is responsive to this charter, that includes unambiguous conclusions regarding the identified
lines of inquiry, and that presents clearly any dissenting viewpoints. All team members will sign
the final report.

% 71 FR 5655, “Notice of Intent To Prepare the Tank Closure and Waste Management Environmental Impact Statement
for the Hanford Site, Richland, WA,” Federal Register, February 2, 2006.
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Attachment 1 lists the team members for this review.

4.0 Period of Performance

This review will formally begin in late March 2008, although the collection of background
information began in early March. The review shall include a combination of presentations,
interviews with key personnel, information gathering sessions, independent document reviews,
and group discussions. The review is expected to be completed at the end of April 2008. The
key milestones for the review team are as follows:

e Site Visit to Hanford March 24 - 28, 2008
e Status Briefing to EM Senior Management April 11, 2008

e Team Meeting — Draft Report April 14 - 16, 2008
¢ Final Report Approved by Team Members April 23, 2008

5.0 Lines of Inquiry

Is there an adequate overarching strategy (master plan/schedule) developed to integrate all
systems and operations under consideration that will be necessary for processing high-level tank
waste at Hanford? A systems approach ensures that all operations and interfaces, risks and
alternatives are evaluated to ensure that throughput, schedule and budget and other overall
requirements are met. “Adequate” considers maturity of each aspect with respect to schedule; is
the degree of development and planning sufficient to meet the schedule for implementation?
What aspects of a systems approach are in place, and which aspects are missing?

e [s the overall mass balance and throughput consistent with mission requirements, and are
mass and energy balances consistent between operations and interfaces for all options and
combinations under consideration?

e Are LAW processing requirements projected for options under consideration including
additional sodium separations, early LAW scenario, 3" LAW melter scenario, sodium
recycle, aluminum removal, various supplemental treatment technologies and all
combinations that are under consideration? (For example, if early LAW was implemented
and sodium recycle incorporated, what capacity requirements then exist for BV, which
tanks would be treated, and what equipment cost would be incurred? If this analysis has not
occurred, is it scheduled to occur with adequate time to avoid unnecessary costs?)

¢ Are decision points scheduled for options and alternatives with adequate time for analysis,
and to modify current construction or to develop, construct and test the necessary
technology alternatives to meet throughput requirements?

¢ Are infrastructure and support operations specified (HVAC, energy supply, transport,
storage), including capacity requirements for each scenario, as well as budget and schedule
requirements?

e Are requirements specified for processing tank waste as TRU, including the determination
of which tanks will undergo this processing, the technology required, schedule
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requirements with necessary regulatory decision points, and determination of alternative
disposition and requirements.

1. What are the sources and characteristics of low activity waste at ORP?
a. What is the definition and defining characteristics of LAW?
b. What are the sources, quantities and expected characteristics (driver

radionuclide content, primary chemical constituents, physical nature, special

issues [organics? movable?]) of LAW?
i. From tank farm
1. As currently exists in tanks
2. May be produced with minimal pretreatment
a. Solids separation
b. Cesium removal
c. Other tank farm pretreatment options under
consideration?
3. Produced as a result of tank retrievals and tank closure
ii. Produced from pretreatment of HLW
1. Overall, what we are trying to get here is and understanding of: the
major groups of the HLW to be processed; its characteristics &
quantities and how that impacts pretreatment options and LAW
production (quantities, characteristics, time frames)
c. What are treatment priorities, technical sequences and time constraints?
d. What are the requirements (and basis for these requirements) for on-site
disposal of treated LAW and where do those requirements reside?

2. What are the advantages and disadvantages of early LAW treatment?
a. Impact on WTP lifecycle operating period/cost?
b. Impacts on Na processing requirements?
c. Impact on SST retrievals?
d. Pretreatment needs?

3. What are the advantages and disadvantages of supplemental LAW treatment?
a. Impact on WTP lifecycle operating period/cost?
b. Impacts on Na processing requirements?
c. Impact on SST retrievals?
d. Pretreatment needs?

4. What are the system and technology needs to achieve early LAW treatment and/or
supplemental LAW treatment?

a. What are the advantages/disadvantages/location options/timing
options/maturation requirements/cost estimates for different early LAW and
supplemental approaches?

i. BV (with or without cold demonstration)

ii. Early operation of LAW melter

iii. 3 LAW melter

iv. Non-glass end products (e.g., ceramic, grout, others)
v. Others?
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b. Pretreatment needs, technology options

C.

1.

1l.
iii.

Interim Processing System (IPS) currently planned for Sept. 2008 at
SRS, consisting of (i) Mobile cesium removal unit (MCU; using
centrifugal separations), and (ii) Actinide Removal Process (ARP).
Solid separations — (i) spin tech, (ii) others?

Others

Potential roles of other technologies

i.

ii.
iii.
1v.

Elevated temperature leaching of Al (Bayer process; Li-Bayer process;
hydrothermal processing [e.g., higher T, P])

Fractional crystallization

SR?

Others?

5. Primary Options now under consideration
a. Do nothing--invest in required infrastructure upgrades, continue some SST
retrievals(?), get to WTP operations when we can
Baseline (how is this defined)?
IPS + Early LAW (IPS vs. BV)
BV w/limited pretreatment (solids separations only)
Demo BV (cold system) or
One hot line BV without demo
Additional LAW melter (study in progress to report end of May)
Grout-based waste forms for a fraction of LAW
Other options?
6. Where are potential synergies?
Technology maturation and demonstrations

S0 o a0 o

L.

. Reduction in sodium treatment requirements

Secondary waste treatment requirements
Increasing WTP throughput
Early demonstration of achieving some objectives

i.

il.
iii.
1v.

Closure of a few tanks

Tank retrievals

Disposition of LAW

Waste form performance demonstration
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6.0 Approvals

Original signed 4/3/08

Mark Gilbertson, Deputy Assistant Secretary
Office of Engineering and Technology
Office of Environmental Management

U.S. Department of Energy

Original signed 4/11/08

Shirley Olinger, Manager Date
Office of River Protection Field Office
Office of Environmental Management

U.S. Department of Energy

Date
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Attachment 1. Team Members

Dr. Steven Krahn

Director

Office of Waste Processing

Office of Environmental Management
U.S. Department of Energy

Dr. David Kosson

Professor and Chair of Civil and Environmental Engineering

Professor of Chemical Engineering
Professor of Earth and Environmental
Sciences

Vanderbilt University

Dr. Ian Pegg

Glass Scientist

Director

Vitreous State Laboratory

The Catholic University of America

Dr. David Gallay

Program Director

Infrastructure and Engineering Management
Logistics Management Institute

Dr. Ray Wymer
Chemist (Consultant)
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Attachment 2. Initial Information Needed

In order to begin an independent review of the technical aspects of this review, the following items
are needed:

System Plan Rev. 3 Draft

System Plan Rev. 2

SST Retrieval Sequence Document

BNI 3rd Melter Direction Letter

Interim Pretreatment System scope package

DBVS Integrated Dryer Melt Test Final Test Report
ORP Action Plan (Tracking System)

Early LAW Study Report

DBVS Project Execution Plan

0 DBVS System Description Report
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